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ABSTRACT

This Remedial Action Work Plan for Test Area North, Operable
Unit 1-07B, final groundwater remediation identifies the approach and
requirements for the implementation of in situ bioremediation as the hot
spot remedy. A separate remedial design will be submitted providing
drawings, specifications, and plans for construction of the hot spot
remedy. Additionally, an Operations and Maintenance Plan and
Groundwater Monitoring Plan will be prepared as a separate submittal to
implement the requirements detailed in the Remedial Design/Remedial
Action Work Plan.
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In Situ Bioremediation
Remedial Action Work Plan for Test Area North
Final Groundwater Remediation, Operable Unit 1-07B

1. introduction

This Remedial Action Work Plan (RAWP) has been prepared in accordance with the Idaho
National Engineering and Environmental Laboratory (INEEL) Federal Facility Agreement and Consent
Order (FFA/CO) (DOE-ID 1991) by the Department of Energy Idaho Operations Office (DOE-ID). The
plan addresses the implementation of in situ bioremediation (ISB) as the hot spot remedy of the Test Area
North (TAN) Technical Support Facility (TSF) injection well (TSF-05) and surrounding groundwater
contamination (TSF-23). The groundwater plume that emanates from TSF-05 has been designated as
Operable Unit (OU) 1-07B. This Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA) (42 USC § 9601 et seq.) remedial action will proceed in accordance with the signed
OU 1-07B Record of Decision (ROD) Amendment (DOE-ID 2001a). The Remedial Design and Remedial
Action Scope of Work Test Area North Final Groundwater Remediation Operable Unit 1-07B
(DOE-ID 2001b) identifies and describes the scope, schedule, and budget the Agencies have agreed are
necessary for the implementation of this remedial action (in accordance with the 2001 ROD amendment).

The ROD amendment (DOE-ID 2001a) modifies the original remedy for OU 1-07B at TAN. The
modification was chosen in accordance with CERCLA, as amended by the Superfund Amendments and
Reauthorization Act of 1986 and to the extent practicable, the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) (40 CFR 300). The documents that form the basis for the decisions
made in the ROD amendment are contained in the administrative record for OU 1-07B. This decision
satisfies the requirements of the FFA/CO entered into among the Department of Energy (DOE), the
Environmental Protection Agency (EPA), and the Idaho Department of Environmental Quality (IDEQ),
hereafter known as the Agencies.

1.1 Remedial Action Summary

The remedial design/remedial action (RD/RA) scope of work (SOW) (DOE-ID 2001b) defines the
scope, schedule, and budget for implementation of the OU 1-07B final remedial action, as required by
CERCLA (42 USC § 9601 et seq.), the FFA/CO (DOE-ID 1991), and in accordance with the ROD
amendment (DOE-ID 2001a). The final remedy for OU 1-07B clean-up combines ISB for hot spot
restoration and monitored natural attenuation (MNA) for distal zone restoration with pump-and-treat
(selected in the 1995 ROD [DOE-ID 1995]) for the medial zone, providing a comprehensive approach to
the restoration of the contaminant plume. The remedy also includes groundwater monitoring and
institutional controls. The remedy for OU 1-07B will prevent current and future exposure of workers, the
public, and the environment to contaminated groundwater at TSF-05, the injection well site. Table 1-1
lists the contaminants of concern (COCs) in the vicinity of the TSF-05.
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Table 1-1. Contaminants of concern in the vicinity of the TSF-05 injection well.

Contaminant Maximum Concentrations.  Federal Drinking Water Standard
VOLATILE ORGANIC COMPOUNDS
Trichloroethene (TCE) 12,000 — 32,000 ppb 5 ppb”
Tetrachloroethene (PCE) 110 ppb 5 ppb°
cis-1,2-Dichloroethene (DCE) 3,200 — 7,500 ppb 70 ppb®
trans-1,2-DCE 1,300 — 3,900 ppb 100 ppb®
RADIONUCLIDES
Tritium 14,900 — 15,300 pCi/L® 20,000 pCi/L
Strontium-90 530 - 1,880 pCi/L 8 pCi/L
Cesium-137 1,600 — 2,150 pCi/L 119 pCi/L*
Uranium-234 5.2-7.7pCi/L* 27 pCi/L®
ppb = parts per billion pCi/L = picocuries per liter

a. The concentration range is taken from measured groundwater concentrations at the TSF-05 injection well (INEEL 1999a).
b. ppb is a weight-to-weight ratio that is equivalent to micrograms per liter (ng/L) in water.

¢. Maximum concentrations of tritium and U-234 are below federal drinking water standards and baseline risk calculations indicate cancer risk of
3 x 10°°. While this risk is smaller than 1 x 10, both tritium and U-234 are included as COCs as a comprehensive plume management
strategy.

d. The MCL for Cs-137 is derived from a limit of 4 millirem per year (mrem/yr) cumulative dose-equivalent to the public, assuming a lifetime
intake of 2 liters per day (L/day) of water.

e. The federal drinking water standard for U-234 is for the U-234, -235, and -238 series.

This remedial action will permanently reduce the toxicity, mobility, and volume of the
contamination at the site. The components of the remedy for restoration of the OU 1-07B hot spot, medial
zone, and distal zone of the contaminant plume (illustrated conceptually in Figure 1-1) include:

. Hot Spot—In situ bioremediation promotes bacterial growth by supplying essential nutrients to
bacteria that are able to break down contaminants and naturally occur in the aquifer. An
amendment (such as sodium lactate or molasses) is injected into the secondary source area through
the TSF-05 injection well or into other wells in the immediate vicinity. Amendment injections
increase the number of bacteria, thereby increasing the rate at which the volatile organic
compounds (VOCs) break down into harmless compounds. The amendment supply is distributed as
needed, and the treatment system operates year-round.

. Medial Zone—Pump-and-treat involves extraction of contaminated groundwater, treatment
through air strippers, and reinjection of treated groundwater. Air stripping is a process that brings
clean air into close contact with contaminated liquid allowing the contaminants to pass from the
liquid into the air, where they quickly evaporate. In accordance with the original remedy selected in
the 1995 ROD (DOE-ID 1995), construction of the New Pump-and-Treat Facility (NPTF) in the
medial zone was completed in January 2001. The facility started routine operations on
October 1, 2001.

. Distal Zone—Natural attenuation is the physical, chemical, and biological processes that act
without human intervention to reduce the mass, toxicity, mobility, volume, or concentration of
contaminants in groundwater. MNA includes groundwater monitoring with annual performance
reviews for the first 5 years (followed by additional periodic reviews) to compare actual natural
degradation rates to predicted degradation rates.
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Restoration by In Situ ——

Bioremediation at the Hot Spot Restoration in Progress by

* Amendments injected into the aquifer support Pump-and-Treat in the Medial Zone
dechlorination of VOCs

* Biological activity also degrades (removes) the
secondary source of contamination

* Radionuclides not treated by biodegradation

* Radionuclides freed from secondary source not
expected to migrate more than several hundred feet

« No waste except from groundwater monitoring

+ Contaminated groundwater
remediation through pump-and-treat,
with reinjection into the aquifer

« Treatment facility (NPTF) operations
began in Fall 2001

* Radionuclides in this zone are
below MCLs already and do not
require treatment

.| Institutional Controls

*+ Administrative controls
- publish USGS map of area of
contamination
- prohibit industrial or residential
wells in area of contamination
- implement deed restrictions and
land-use planning
- use Agency five-year reviews to
review performance and
compliance monitoring efforts
against forecasted levels
+ Engineering controls
- control access to facilities, area
of contamination, and well heads
- signs and postings
- existing drinking water treated to
* No waste except from be safe for human consumption
groundwater monitoring, and no * Boundary of the institutional
construction or facility operation controls area has a buffer zone for
expenses conservative management of the plume

Restoration by Monitored
Natural Attenuation
in the Distal Zone

* Natural degrudation processes
degrade VOCs

* Radionuclides in this zone are
below MCLs already and do not
require treatment

Not to scale

Figure 1-1. Conceptual illustration of the components of the amended remedy.

. Institutional Controls—Engineering and administrative controls will be put in place to protect
current and future users from health risks associated with groundwater contamination. During the
early part of the restoration timeframe, the contaminant plume continues to increase slowly in size
until the natural attenuation process overtakes it. Modeling suggests that growth of the distal zone
of up to 30% might occur, reaching its maximum size in about 2027 (as defined by the 5 ppb
tetrachlorethene (TCE) isopleth). However, since institutional controls will be in place, there will
be no change in risk to human health or to ecological receptors. Under this alternative, continued
groundwater monitoring and computer modeling will be used to track the plume boundary; the
institutional controls area will be modified, as required, to maintain a conservative buffer zone
around the contaminant plume area.

° Monitoring—Groundwater monitoring will be conducted throughout the plume, with samples

analyzed to determine the progress of the remedy. Water level measurements will be completed to
verify the ability of the NPTF to contain and treat the contaminants in the medial zone.
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. Contingencies—Contingencies identified under the remedy include:

- For the medial zone, monitoring wells located upgradient of the NPTF will be monitored on
a routine basis to ensure that concentrations of radionuclides in the groundwater remain low.
If monitoring indicates that the concentration of radionuclides in the NPTF effluent would
exceed maximum contaminant levels (MCLs), the Air Stripper Treatment Unit (ASTU),
located between the hot spot and the NPTF but not currently operating, will be used to
prevent those radionuclides from traveling downgradient to the NPTF.

- For the distal zone, if the Agencies determine that MNA will not restore the distal zone of
the plume within the restoration timeframe, pump-and-treat units will be designed,
constructed, and operated in the distal zone to remediate the plume. The contingency remedy
also will be invoked if the required monitoring necessary for MNA is not performed.

Under the remedy, the concentrations of the radionuclide COCs in the hot spot and medial zone
will meet the remedial action objectives (RAOs) of the ROD within the remedial timeframe through
natural attenuation processes. Concentrations of the radionuclide COCs in the distal zone already meet the
RAOs. The groundwater monitoring program will include monitoring the attenuation of radionuclide
COCs in the hot spot and the medial zone. If monitoring indicates that the concentration of radionuclides
in the NPTF effluent would exceed MCLs, then the medial zone contingency would be implemented. The
frequency of monitoring at selected medial zone and distal zone locations depends on the potential risk of
exceeding MCLs in the NPTF effluent. The Agencies will use the monitoring results to determine
appropriate responses.

1.2 Scope of the In Situ Bioremediation Remedial Action

This RAWP outlines a comprehensive process that follows the governing CERCLA and FFA/CO
requirements for implementation of ISB at TAN. This step-by-step process integrates project team input
and agency input at critical milestones in accordance with the RD/RA SOW (DOE-ID 2001b). This
RAWP has been developed in concert with several supporting documents to establish the basis for
long-term ISB operations. It identifies and establishes the ISB system technical and functional
requirements (TFRs), design requirements, applicable or relevant and appropriate requirements (ARARSs),
and the requirements for operation, monitoring, and reporting. The supporting documentation provides
technical methods, procedures, and protocols for implementing the requirements defined in this RAWP.
This document has been reviewed in accordance with governing FFA/CO requirements for primary
documents. Appendix A contains Agency comments and the comment resolutions from the agency review
of the ISB RAWP (Draft) version of the document. Appendix B contains comments and comment
resolutions from the Agency review of the ISB RAWP (Draft Final) version. The following sections
establish the requirements for several key areas, which are summarized in the following sections. These
requirements are established to guide the remedial action implementation in achieving the RAOs,
including the compliance and performance requirements set forth in Section 2.

1.21 Technical and Functional Requirements

This RAWP provides the problem statement and technical basis necessary to develop the ISB
TFRs. These requirements identify the operation and performance requirements necessary to prepare the
ISB design. They are established to bracket the key operating and monitoring parameters that are
necessary for the ISB system to achieve the RAOs. This RAWP summarizes the primary elements of the
ISB TFRs that the Agencies have agreed are the ISB design basis.
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1.2.2 Remedial Design

This RAWP describes the design preparation and approval process, including a discussion of the
proposed design. This will include a brief description of the process facility and its capabilities, along
with descriptions and capabilities of support structures, appurtenances, and ancillary equipment.

1.2.3 Agency Remedial Design/Remedial Action Review and Approval

The CERCLA and FFA/CO process, the ROD (DOE-ID 1995), and the RD/RA SOW
(DOE-ID 2001b) require Agency input, review, and concurrence at the completion of certain actions and
prior to starting other actions. This RAWP integrates project team and agency review, inspection, and
input into the required areas during the process of implementing this remedial action and defines the
objectives, procedures, and process by which the Agencies and the project will review and concur with
the remedial action. Additionally, the process by which the Agencies can concur that the remedial action
is operational and functional is presented. This process will be comprised of a shakedown and initial
operational period with clear and measurable performance criteria and objectives, an operational and
monitoring strategy showing attainment of the stated objectives, and the preparation of the ISB remedial
action report. This process will include requirements for agency prefinal and final inspections, if required.

1.2.4 Interim Operations

Interim operations are the period between the approval of this RAWP and the start of initial
operations. Initial operations will start with the completion of the new ISB injection facility. Interim
operations will be a continuation of the pre-design operational activities and will cover activities that
support selection of an electron donor, development of electron donor injection strategies, ISB model
refinement, and continued ISB groundwater monitoring,.

1.2.5 Remedial Action Construction

This RAWP identifies and defines activities, processes, hold-points, inspections, and other
requirements necessary to ensure that the remedial construction meets the quality and regulatory
requirements specified in the remedial design.

1.2.6 Operation

This RAWP will define the operational strategy that meets the ROD, RAOs, and performance and
compliance requirements. This will include defining the requirements for procedures, protocols, and
processes that will govern routine operations.
1.2.7  Groundwater Monitoring

The requirements for a groundwater monitoring strategy will be developed that provide the data
necessary to evaluate the effectiveness of ISB at achieving stated remedial action performance and

compliance objectives. This RAWP shall establish the data quality objectives (DQOs) and the quantity,
quality, and type of analysis necessary to objectively measure performance.

1.2.8 Agency Remedy Performance Review
This RAWP lays out the basis by which the Agencies will perform remedy performance reviews;

establish the basis by which performance will be measured; and delineate the process, format, and
schedule of reports, inspections, and reviews.
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2. REMEDIAL ACTION OBJECTIVES

Remedial action objectives were defined in the 1995 ROD to specify expected remedy performance
during the three phases of the 1995 ROD remedy implementation strategy. One RAO was defined for
each of three phases: Phase A, Phase B, and Phase C. A separate RAO was defined for the institutional
controls to ensure the controls remained in place during the life of the remedial action. Changes
documented in the Explanation of Significant Differences from the Record of Decision for the Technical
Support Facility Injection Well (TSF-05) and Surrounding Groundwater Contamination (TSF-23) and
Miscellaneous No Action Sites, Final Remedial Action (INEEL 1997a) and results of the treatability
studies led to a revision of the RAOs for Phase C. These modified RAOs for Phase C have been adopted
as the final RAOs, as discussed below.

2.1 Remedial Action Objectives Defined in the 2001
Record of Decision

Changes and results documented in the explanation of significant differences (INEEL 1997a) and
the Field Demonstration Report, Test Area North Final Groundwater Remediation, Operable Unit 1-07B
(DOE-ID 2000a) prompted a refinement of the RAOs for Phase C. The Agencies agreed to the following
final RAOs for the entire contaminant plume:

. Restore the contaminated aquifer groundwater by 2095 (100 years from the signature of the
1995 ROD) by reducing all COCs to below MCLs and a 1 x 10™ total cumulative carcinogenic
risk-based level for future residential groundwater use and, for noncarcinogens, until the
cumulative hazard index is less than 1.

. For aboveground treatment processes in which treated effluent will be reinjected into the aquifer,
reduce the concentrations of VOCs to below MCLs and a 1 x 107 total risk-based level.

. Implement institutional controls to protect current and future users from health risks associated
with 1) ingestion or inhalation of, or dermal contact with, contaminants in concentrations greater
than the MCLs, 2) contaminants with greater than a 1 x 10™* cumulative carcinogenic risk-based
concentration, or 3) a cumulative hazard index of greater than 1, whichever is more restrictive.

The institutional controls shall be maintained until concentrations of all COCs are below MCLs
and until the cumulative carcinogenic risk-based level is less than 1 x 10 and, for noncarcinogens,
until the cumulative hazard index is less than 1. Institutional controls shall include access
restrictions and warning signs.

Restoration of the hot spot under the remedy will not directly affect radionuclide concentrations in
groundwater. The geochemical behavior of the radionuclides in the subsurface acts to bind them to soil
and rock in the area where they are located. This will continue to prevent them from migrating beyond the
vicinity of the hot spot and from being available to future drinking water users. This behavior supports the
presumption that, throughout the restoration period, radionuclide concentrations in water extracted from
the aquifer downgradient from the hot spot will remain below MCLs and 1 x 10* cumulative
carcinogenic risk-based levels and, for noncarcinogens, the cumulative risk will remain less than 1.
Estimates of radionuclide attenuation by sorption and radioactive decay indicate that Cs-137 and Sr-90
will meet RAOs throughout the contaminant plume by 2095. Sorption of radionuclides from the dissolved
phase to subsurface materials prevents these radionuclides from being present in the drinking water of
future users. The remaining radionuclides (U-234 and tritium) are currently below MCLs and 1 x 10™
cumulative carcinogenic risk-based levels.
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2.2 Compliance and Performance Objectives
for In Situ Bioremediation

The general compliance and performance monitoring objectives for ISB consist of demonstrating
meaningful progress toward restoration of the hot spot-contaminated aquifer groundwater by 2095
(100 years from the signature of the 1995 ROD) by reducing all COCs to below MCLs and a 1 x 10 total
cumulative carcinogenic risk-based level for future residential groundwater use and, for non-carcinogens,
until the cumulative hazard index is less than 1. These monitoring objectives will be met through the
collection of monitoring data that demonstrate (1) complete dechlorination of VOCs to prevent (to the
maximum extent practicable) migration of VOCs above MCLs beyond the hot spot, (2) degradation of the
source area and (3) restoration of the plume by 2095. These objectives are divided into three specific
compliance objectives and two performance objectives, as follows:

Compliance Objectives:

. Reduce downgradient flux from the hot spot such that VOC concentrations are less than MCLs
. Reduce crossgradient flux from the hot spot such that VOC concentrations are less than MCLs
. Maintain the reduction of downgradient and crossgradient flux from the hot spot of VOC

concentrations below MCLs.

Performance Objectives:

. Achieve electron donor distribution throughout the hot spot and associated biogeochemical
reactions
. Achievement of source degradation.

2.3 In Situ Bioremediation Implementation Strategy

For the OU 1-07B ISB remedial component, a phased implementation strategy is planned. The
planned implementation strategy provides a sequenced approach designed to provide the time necessary
to optimize electron donor addition prior to the start of long-term operations and to monitor secondary
source degradation. The ISB implementation phases are:

1. Interim Operations — Interim operations will be a continuation of the predesign operational
activities and will cover activities that support a better understanding of alternate electron donors,
development of injection strategies that support initial operations, ISB model refinement, and
continued ISB lactate addition.

2. Initial Operations — This phase will focus on reducing the flux of VOCs from the hot spot in the
downgradient direction. During this phase, data will also be gathered and analyzed relating to
achievement of long-term performance objectives.

3. Optimization Operations — This phase will focus on reducing the flux of VOCs from the hot spot in
the crossgradient direction, while maintaining VOC flux reduction in the downgradient direction.
During this phase, data will continue to be gathered and analyzed relating to achievement of
long-term performance objectives.
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4. Long-term Operations — This phase will focus on achievement of hot spot source degradation,
while maintaining the reduction of VOC flux from the hot spot in the crossgradient and
downgradient directions.

Each phase has specific completion criterion which, when achieved, lead to the next phase or
completion of the remedy component. The completion criteria for a given phase require the monitoring
and evaluation of certain ISB performance parameters. Table 2-1, the ISB RAO performance/compliance
matrix, contains the description of the objectives for each phase, the completion criteria, and the
performance and compliance monitoring requirements for evaluating. A summary schedule of the ISB
implementation strategy is presented in Figure 2-1.

The performance and compliance monitoring requirements and objectives presented in this section
are strictly related to ISB. The ISB Groundwater Monitoring Plan provides the implementation strategy
and requirements for the ISB monitoring program. Section 1 of this plan defines the three remedial
components of this remedial action. Table 2-2 provides a crosswalk between the three monitoring zones,
remedy performance, and compliance monitoring requirements. Table 2-2 also further devines which
project documents retain the requirements and instruction for that particular sampling program.

The success of the overall remedial action is dependent on each remedial component performing as
planned. Each remedial component is dependent on the others in order to achieve remediation goals. The
monitoring program for each remedial component provides the data to evaluate the performance of each
component, as well as the overall remedial action. It is important to understand the interaction between
monitoring programs. As remedial componenents are completed, a comprehensive monitoring program
will continue to provide data necessary to evaluate attainment of all remedial action objectives. Figure 2-2
provides an illustration of the interaction of various remedy components’ monitoring programs over the
life of the remedy.
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2001-2015"

Operations during this period consist of ISB at the Hot Spot, NPTF at the
Medial Zone, and MNA in the Distal Zone. It is assumed that ISB has

successfully achieved the completion criteria for performance operations,
which consist of stopping VOC flux from the Hot Spot.

Monitorina Proaram

Remedy
Hot Spot Medial Zone Distal Zone | Component
ISB Perft
ormance 1B
ISB Compliance
NPTF Performance NPTF
(NPTF Performance NPTE
Contingency) NPTF
Compliance
Institutional Control MNA® N/A MNA @ MNA
Boundary® Performance Performance
(Radionuclide )
Operations during this period consist of ISB at the Hot Spot and MNA for (1)
the Distal Zone™. It is assumed that the NPTF has successfully achieved 201 6'2020
the Medial Zone completion criteria and is in standby mode.
Monitorina Proaram ;
Geographic Remedy i
Area Hot Spot Medial Zone Distal Zone Component
ISB Perf
S ormance ISB
ISB Compliance
N/A N/A NPTF
MNA Performance] MNA MNA MNA
ionucli 5)
(Radionuclide) Performance’ Performance Institutional Control
Boundary”
Operations during this period consist of MNA in the Distal Zone™. It is
= (1)(6) assumed for this period that ISB has successfully achieved the completion
: p
criteria for long-term operations and not only has the flux been cutoff, but
the source has been degraded.
Monitorina Proaram Reiiiedy
Geographic t
Area P Hot Spot® Medial Zone Distal Zone | COmPOmen
ISB
NPTF
MNA MNA MNA MNA.
Performance™® Performance’™ Performance
(Radionuclide)
Institutional Control
Boundary®

(1) The dates and the shape of the plume shown are for illustrative purposes only.
(2) The institutional control boundary extends 40% beyond the current dimensions of the plume: 30% to account for expansion and an extra buffer

of 10%.
(3) MNA compliance requirements during this period consist of annual monitoring for at least the first 5 years.

(4)  The Distal Zone is defined as the areal extent of the plume that is less than 1,000 pg/L TCE and greater than 5 pg/L TCE.

(5) The MNA monitoring program will be expanded to include additional wells to be monitored for MNA performance parameters,

(6) Assumes the Hot Spot has been removed.
(7)  ISB or some yet to be determined technology will operate at the Hot Spot until Hot Spot RAOs are achieved.

Figure 2-2. Generalized monitoring program operations throughout the remedy timeframe.




3. STATUTORY DETERMINATIONS AND APPLICABLE OR RELEVANT
AND APPROPRIATE REQUIREMENT COMPLIANCE

Under CERCLA, Section 121, and the NCP (40 CFR 300), the Agencies must select remedies that are
protective of human health and the environment, comply with ARARs, are cost-effective, and utilize permanent
solutions and alternative treatment technologies or resource recovery technologies to the maximum extent
practicable. In addition, CERCLA includes a preference for remedies that employ, as a principal element,
treatment that permanently and significantly reduces the toxicity, mobility, or volume of hazardous waste, and has
a bias against offSite disposal of untreated waste. Section 9 of the ROD Amendment (DOE-ID 2001a) discusses
how the ISB meets these statutory requirements.

Implementation of the remedy will comply with the substantive portions of all specified ARARs. Table 3-1
lists the ARARs that are applicable to the ISB remedial component.

3.1 Compliance with Applicable or Relevant and Appropriate
Requirements

Remedial actions at CERCLA sites must establish and comply with the substantive portions of the legal
applicable or relevant and appropriate federal and state requirements, standards, criteria, and limitations
(collectively referred to as ARARS), as required by Section 121(d) of CERCLA (42 USC § 9601 et seq.) and NCP
Section 300.430(f)(1)(ii)(B). The following are excerpts from the ROD Amendment (DOE-ID 2001a).

3.11 Clarification of Applicable or Relevant and Appropriate Requirements

In accordance with IDAPA 37.03.03.050.01, which deals with the construction and use of injection wells,
the Agencies have agreed that, to support ISB, amendments containing constituents above MCLs may be injected
so long as injected fluid will not endanger a drinking water or groundwater source for any present or future
beneficial use (DOE-ID 2001a).

3.1.2 Threshold Criteria

The threshold criteria requirements for ISB include (1) overall protection of human health and the
environment, and (2) compliance with ARARs.

3.1.2.1  Overall Protection of Human Health and the Environment. In site bioremediation will be
protective of human health and environment by eliminating, reducing, and controlling the risks posed by the Site
through treatment of groundwater contaminants. In site bioremediation will treat the groundwater contaminants
by injecting an amendment that will enhance biological growth resulting in dechlorination of contaminants within
the hot spot without bringing the contaminated groundwater to the surface. In site bioremediation will also reduce
toxicity by destroying TCE and other chlorinated VOCs in situ and will directly reduce the volume of the
secondary source.

3.1.2.2 Compliance with Applicable or Relevant and Appropriate Requirements. Appendix C,
Table C-1, describes how the ISB system will comply with the substantive portions of the regulatory
requirements.
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Table 3-1. Summary of Applicable or Relevant and Appropriate Requirements for the hot spot remedy.

ARAR Type Status  Remedy

=
— o) -
S5 EB 83 & 5 2
cac8 83 7 £ 5
Requirement (Citation) < On 2n A D = Comments
RCRA and Hazardous Waste Management Act
Generator Standards
IDAPA 58.01.05.006 X X
(formerly IDAPA 16.01.05.006)
Hazardous Waste Determination X X A

(40 CFR 262.11)

General Facility Standards
IDAPA 58.01.05.008 X X X
(formerly IDAPA 16.01.05.008)

General Waste Analysis (40 CFR 264.13)

Preparedness and Prevention
(40 CFR Subpart C, 264.31-.37)

Closure Performance Standard
(40 CFR 264.111)

Disposal/Decontamination (40 CFR 264.114) X

Use/Management of Containers
(40 CFR 264, Subpart I)

Land Disposal Restrictions (IDAPA
58.01.05.011 [formerly IDAPA 16.01.05.011])

RCRA, Section 3020 X X
Underground Injection Control

Idaho Rules for the Construction and Use of X % X A
Injection Wells (IDAPA 37.03.03)

Idaho Public Drinking Water

MCLs (numerical standards only)
(IDAPA 58.01.08.050.02 and .05 X X R
[formerly IDAPA 16.01.08.050.02 and .05])

To-Be-Considered

Radiation Protection of the Public and the Worker protection standard applies
Environment (DOE Order 5400.55) to workers only

Key: A =applicable requirement
R = relevant and appropriate requirement
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4. REMEDIAL DESIGN

This section discusses the basis for and key aspects of the remedial design. A separate remedial
design document, the “In Situ Bioremediation Remedial Design, Test Area North, Operable Unit 1-07B
(Draft)” (DOE-ID 2002a), provides the design specifications, drawings, and supporting information.

4.1 Technical Basis

The technical basis identifies the operations and performance requirements necessary to prepare the
ISB design. The requirements are established to bracket the key operating and monitoring parameters that
are necessary for the ISB system to achieve the RAOs. The technical basis for the design consists
primarily of the 3 years of operational data that have been collected during the field evaluation, predesign
phases, and predesign operations. The overall objective of this RD/RA process is to design and construct
a cost-effective electron donor injection and monitoring system and to develop an efficient operating
strategy that will meet or exceed the RAOs.

411 Problem Statement

A variety of liquid waste and sludge were injected into approximately the upper 30 m (100 ft) of
the Snake River Plain Aquifer at TAN using well TSF-05 for nearly 20 years ending in 1972. As a result
of this injection history, a significant quantity of residual material remains in the vicinity of TSF-05. This
residual material is commonly referred to as the “secondary source.” The following subsections describe
the hydrologic setting for the residual source area, the composition and distribution of the residual source
material, and the chronology of events that lead up to the design of ISB.

4.1.1.1 Residual Source Area Hydrologic Setting. The aquifer in the vicinity of TSF-05 is
somewhat less transmissive than the INEEL average. The Site conceptual model indicates that
transmissivities in this area range from about 38 m*/day (409 ft*/day) to 3,250 m*/day (350,000 ft*/day),
as compared to an INEEL mean of about 8,640 m*/day (93,000 ft*/day) (USGS 1991). The hydraulic
gradient near TSF-05 is approximately 0.0002 m/m to the east-southeast (EG&G 1994 and

INEEL 1999a). The direction of groundwater flow and transport in the contaminated aquifer near TSF-05
is easterly and it appears to be governed by at least four key features. These features include (1) recharge
from the TSF-07, disposal pond, (2) pumping at the TAN production wells, (3) a general area of low
hydraulic conductivity south of TSF-05 (discussed in INEEL 1996a and INEEL 1999b), and (4) the
regional southerly gradient.

The velocity of groundwater throughout the plume is probably best estimated by the numerical
model calibration to tritium transport. The average estimated groundwater velocity was about 0.15 m/day
(0.49 ft/day) for most of the plume. This is consistent with an estimate of 0.13 m/day (0.43 ft/day)
(EG&G 1994) (based on evidence for the travel time during operation of the injection well) from injection
well TSF-05 to Well USGS-24. However, the model estimated a slower groundwater velocity of
0.073 m/day (0.24 ft/day) in the upgradient portion of the plume near the source area.

On the plume scale, the effective porosity of the aquifer has been estimated to be about 3%, again
through numerical model calibration to the tritium plume (Ackerman 1991). This value is about half that
observed in a similar, large-scale characterization effort at the INEEL (INEEL 1997b), but like the
comparatively low transmissible at TAN, this may be a result of the advanced age of the basalt. Not
surprisingly, the effective porosity in the immediate vicinity of TSF-05 is much lower because of the
well's injection history, as discussed in the next two sections.
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4.1.1.2  Residual Source Composition. During the early groundwater characterization activities
at TAN, it was found that sludge occupied the bottom 17 m (55 ft) of the TSF-05 well casing

(EG&G 1994). The sludge was removed from the well in 1990 and sampled. The analytical results for the
constituents of greatest interest to this work are summarized in Table 4-1 (EG&G 1994). Trichlorethene
(TCE) was measured at 30,000 mg/kg, or 3% by weight. Though tetrachloroethylene (PCE) and
dichloroethene (DCE) were at lower concentrations than TCE, they were still significant contaminants.
Also of interest are the concentrations of the radionuclides. Two gamma emitters, 9Co and *'Cs, were
both present in the sludge at significant activity levels. Their presence was useful as a tracer of the sludge
distribution.

Table 4-1. Contaminant concentrations in TSF-05 sludge from 1990.

Contaminant Concentration
TCE 30,000 mg/kg
PCE 2,800 mg/kg

1,2-DCE 410 mg/kg
Co 812 pCi/g
B7Cs 2,340 pCi/g

Tritium 1.03 x 10°pCi/L

The high concentrations of tritium (almost 20 years after use of the injection well ceased) are
particularly interesting considering that tritium should move freely through the subsurface as water.
Tritium has never been measured outside of TSF-05 at concentrations greater than the drinking water
standard of 20,000 pCi/L, despite concentrations in the sludge almost two orders of magnitude higher.
This disparity suggests that the tritium is trapped in the sludge pore water where advective groundwater
flow is insignificant. Thus, tritium can only move downgradient after diffusing from the sludge pore
water to the nearest advective flow path. This point is important because it must be true not only of
tritium but also of all other contaminants in the sludge. Of course, most other contaminants are also
subject to sorption within the sludge, so their migration out of the sludge is further retarded. For the
purpose of illustration, the sludge in the formation around TSF-05 can be thought of as a sponge saturated
by the contaminants that are only very slowly released to groundwater flowing past.

4.1.1.3  Secondary Source Distribution. The sludge in the formation around TSF-05 is the
secondary source that continues to contaminate groundwater at TAN. An important step in the
characterization of the site for remediation is to estimate the distribution of the secondary source. For ISB
to meet the RAOs, the electron donor must be distributed throughout the volume of aquifer containing
residual source material. The association of the gamma-emitters (*°CO and '*’Cs) with the sludge
provides a means for using existing wells to estimate the residual source distribution. Downhole natural
gamma and gamma spectroscopy logs were performed to establish the distributions of these
radionuclides, using them as an indicator of the sludge distribution (INEEL 1998).

The gamma logging data illustrated several important points. First, the logging data showed the
spatial extent of elevated gamma activity (see Figure 4-1). Observed “Co and "*'Cs activity extended as
far as Well TAN-D2, about 35 m (115 ft) northwest of TSF-05. Logging of TAN-37, 40 m (130 ft) east of
TSF-05, did not show elevated gamma activity. The second important result of these activities was the
observation that the depths of elevated gamma activity correlated among the wells with high porosity
zones identified through seismic tomography (INEEL 1998). This indicated that the layered geological
structure did, in fact, result in preferential subhorizontal flow paths for the sludge away from the TSF-05.
Finally, it was observed that elevated gamma activity was only present to about 91 m (300 ft) below land
surface (bls), which is approximately the bottom of the TSF-05 injection interval. The residual source,
therefore, appears to exist primarily in the upper 30 m (100 ft) of the aquifer.
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Figure 4-1. Approximate extent of the residual source around TSF-05.

The spatial extent of the sludge comprising the secondary source of contamination can also be
estimated based on differences in the hydrologic properties of the aquifer in the vicinity of TSF-05. A
numerical model of the TSF-05 area was developed through inverse modeling of multiple-well pumping
tests (INEEL 1998). The effective porosity within about 20 m (66 ft) of TSF-05 was calibrated to range
between less than 0.05 and 0.1%. The effective porosity in the bulk of the model domain was closer to
1%. The large reduction of effective porosity around TSF-05 is almost certainly a result of clogging of the
formation by sludge (residual source material).

Finally, as part of the bioremediation field evaluation (Section 4.1.2.1), a diverging tracer test was
performed (using TSF-05 as the injection point) that provided data useful for estimating the extent of the
aquifer with reduced effective porosity as a result of the sludge. Two models were applied to the data to
estimate effective porosity near TSF-05. Both models revealed very low effective porosities ranging from
0.04 to 0.1% within 15 m (50 ft) of TSF-05, and increasing porosities with distance (Sorenson 2000).
These results are consistent with significant plugging of the formation with sludge near TS-05 that
decreases with distance from the well. A bull’s-eye model was developed to estimate the distance from
TSF-05 at which the porosity transition occurs, and hence the radial extent of the sludge. Based on that
simple model, the sludge extent was estimated to reach about 29 to 30 m (95 to 100 ft) from TSF-05
(see Figure 4-1) (Sorenson 2000).



4.1.1.4 Chronology of Events. In 1995, a ROD was written with a requirement to conduct
treatability studies that focused on specific technologies that offered the potential to be more cost
effective than the original remedy of pump-and-treat. These technologies included Metal Enhanced
Reductive Dehalogenation, Monolithic Confinement (Grouting), ISB, In Situ Chemical Oxidation, and
MNA. The treatability studies were concluded in 1999 and the results are summarized in the Field
Demonstration Report (DOE-ID 2000a). The Field Demonstration Report presented field-monitoring
data, which demonstrated that the ISB technology evaluation met or exceeded all objectives and
expectations. The technical success of the field evaluation, combined with the preliminary cost
information, supported a recommendation to implement ISB for remediation of the hot spot. Therefore, in
2001 a ROD amendment was written that selected ISB to replace pump-and-treat for the hot spot area.

Beginning with the initial field evaluation, ISB activities leading up to this RAWP provide
important information for implementing the final remedy. For purposes of this discussion, all of these
activities are referred to as predesign operations. These activities are summarized in several documents,
including (1) the Field Evaluation Report of Enhanced In Situ Bioremediation, Test Area North,

Operable Unit 1-07B (INEEL 2000), (2) the Operable Unit 1-07B In Situ Bioremediation Annual
Performance Report for October 1999 to July 2001 (INEEL 2002a), (3) Effects of Alternate Donors on an
Enrichment Culture Capable of Complete Reductive Dechlorination (Draft) (INEEL 2002b), and (4) the
TAN OU 1-07B ISB Groundwater Model Development and Initial Performance Simulation (INEEL
2002c¢).

41.2 Predesign Operations
In order to design a cost-effective, long-term bioremediation system for the hot spot, information

was collected during predesign operations to address several key issues. The information collected was in
the form of answers to the following questions:

. What electron donor should be used to stimulate anaerobic reductive dechlorination (ARD)?

. How much electron donor should be added and how frequently should the electron donor be
injected?

. Where should the electron donor be injected?

. At what rate should the electron donor be injected?

The field evaluation, together with the subsequent activities, provides over 3 years of experience to
address the key issues. This section summarizes the results of these operations in the context of the design
issues, as well as some additional laboratory studies and numerical modeling that contribute important
insight to a cost-effective, long-term bioremediation system design.

4.1.21 Field Evaluation. A ficld evaluation was conducted to determine whether degradation of
TCE could be enhanced through the addition of an electron donor (lactate). The ISB field evaluation at
TAN entailed the weekly injection of high concentrations of lactate solution into the injection well,
TSF-05, for a period of 8§ months. In order to control the distribution of lactate and nutrients in the
subsurface, it was desirable to induce a hydraulic gradient through pumping. An extraction well, TAN-29,
was pumped continuously throughout the field evaluation to induce flow along the axis of the TCE plume
where the highest concentrations of the lactate were present. The goal was to create an ARD treatment
cell between Wells TSF-05 and TAN-29.
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A start-up period was used to establish the baseline for relevant parameter distributions and to
establish the baseline for flow and transport in the aquifer under the conditions of the field evaluation.
Groundwater monitoring to collect the data supporting field evaluation objectives began once the start-up
period was completed, the necessary adjustments were made to the operations strategy, and lactate was
injected into Well TSF-05.

The weekly injections of lactate into Well TSF-05 during the field evaluation phase resulted in high
concentrations of the electron donor in source area and deep wells. The electron donor was present mainly
in the form of propionate and acetate, which were present in a stoichiometric ratio greater than one,
indicating significant lactate fermentation and some propionate fermentation. These high concentrations
of electron donor resulted in the rapid depletion of competing electron acceptors. Sulfate reduction was
observed almost immediately and methanogenesis was observed in source area wells after approximately
4 months. Complete ARD of TCE to ethene was observed in source area wells coincident with the onset
of methanogenesis. The electron donor was not distributed beyond the source area in the upper part of the
aquifer and, for this reason, redox conditions remained only mildly reducing. Anaerobic reductive
dechlorination was not observed in downgradient or wells more than 15 m (50 ft) crossgradient
(INEEL 2002a).

The field evaluation demonstrated that complete reductive dechlorination of TCE to ethene could
be achieved through electron donor addition. Furthermore, the process resulted in accelerated mass
transfer of TCE from the secondary source, which may shorten the overall remedial time frame relative to
the default remedy, pump-and-treat.

Following the field evaluation, new objectives were identified and broken down into predesign
phase (PDP-I), PDP-II, and predesign operations (PDO). These data were then used to develop a plan for
long-term implementation of enhanced ISB at the TAN hot spot.

4.1.2.2  Predesign Phase-I. Predesign Phase-1 was established to determine the persistence of the
electron donor and ARD reactions once lactate injections were discontinued, and to evaluate the
efficiency of ARD reactions in the prolonged presence of electron donors other than lactate. Lactate
injection was discontinued while changes in the treatment cell were monitored. Operations consisted
simply of monitoring biogeochemical changes for a period of 4 months and monitoring VOCs throughout
the treatment cell.

When lactate injections were discontinued during PDP-I, electron donor concentrations throughout
the source area decreased rapidly. At the same time, the propionate:acetate decreased, as propionate
fermentation was the dominant electron donor utilization process. The electron donor in deep wells began
a slow decline. Redox conditions remained methanogenic in the source area and deep wells and
conditions in downgradient wells became more reducing. The efficiency of ARD reactions increased
during this time, as indicated by the complete depletion of TCE and increase in ethene concentrations
(INEEL 2002a).

Data collected indicated that the efficiency of ARD reactions increased when propionate and
acetate, rather than lactate, were available as the only electron donors. For this reason, the lactate injection
strategy was changed from that used during the ISB field evaluation. Larger volumes of lactate were
injected on a much less frequent basis (bimonthly rather than weekly), and the increased injection volume
caused the electron donor solution to be pushed farther out into the treatment cell. The injection of lactate
resulted in rapid fermentation to propionate and acetate, which was then utilized much more slowly than
lactate. The infrequent injection of lactate allowed the more slowly utilized propionate and acetate to be
the dominant electron donors within the treatment cell, favoring more efficient ARD.
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4.1.2.3 Predesign Phase-Il. Predesign Phase-II, which began in January 2000 and continued
through April 2001, was established for the following reasons:

. To determine the effect of renewed lactate injection (after approximately 4 months without lactate
injection) on ARD efficiency and redox conditions throughout the treatment cell. The treatment
cell is defined as the biostimulated aquifer volume of enhanced ARD.

. To optimize lactate addition (quantity and frequency) based on data collected from PDP-I.
. To monitor concentrations of regulated substances in electron donor stock solutions.

When lactate injections were resumed on a bimonthly basis in PDP-II, the electron donor
concentrations and the propionate:acetate ratio increased in source area wells with each injection, while
deep wells remained unaffected. Source area wells remained methanogenic; however, conditions in
downgradient wells became less reducing. Anaerobic reductive dechlorination continued in source area
wells, while a slight rebound in TCE and depletion of ethene in downgradient wells indicated that the
areal extent of ARD reactions had decreased since lactate injections were renewed during PDP-II.

The data collected indicated that, in most of the residual source area, the efficient ARD observed in
PDP-I was maintained during PDP-II. It also showed that the efficiency at the downgradient edge of the
residual source had decreased somewhat, apparently because of incomplete electron donor delivery to this
area. The downgradient portion of the residual source area required better lactate distribution.

The electron donor product used during PDP-II was monitored for regulated substances, had the
lowest trace metal concentrations measured to date, and met all requirements. Concerns about EPA Target
Analyte List metals in sodium lactate have been addressed by requiring analysis of each new source and
product type.

4.1.2.4 Predesign Operations. The results observed from PDP-I and -1I were used to define the
specific approach to be used to meet the following objectives for PDO:

. Continue to operate the ISB system to contain and degrade the OU 1-07B hotspot

. Maximize cost-effectiveness of TCE dechlorination
. Optimize sampling frequency and location
. Determine whether lactate injection results in mobilization of metals, strontium, or semivolatile

organic compounds from the secondary source

. Determine how to distribute the electron donor better within the upper part of the aquifer.
These following objectives were met:

. The ISB system continued to contain and degrade the hotspot, as evidenced by TCE concentrations
near nondetect in hotspot wells. Trans-DCE was observed to be more recalcitrant to degradation;
however, concentrations are approximately equivalent to MCLs at the end of the treatment cell and

decrease downgradient because of attenuation and dispersion.

. The PDO injection strategy resulted in propionate fermentation conditions preferred for efficient
ARD in source area wells. The downgradient secondary source area shows incomplete
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dechlorination. Alternate injection strategies are required to optimize dechlorination in the
downgradient residual source area.

. The sampling strategy was refined based on results to date. Fewer locations are monitored for
source mobilization parameters; analytes and sampling frequency are reduced overall. Current
strategy cost-effectively meets all requirements.

. No significant mobilization of metals or semivolatile organic compounds was observed. Only *’Sr
appears to be mobilized in the immediate source area.lactate injection resulted in no significant
mobilization of *°Sr, metals or semivolatile organic compounds outside the ISB treatment cell.

. The current injection strategy maintains adequate electron donor in the upper aquifer in most of the
secondary source area. However, alternate injection locations and strategies to achieve this goal in
the downgradient residual source area are required to distribute electron donor between TAN-25
and TAN-37.

4.1.2.5  Numerical Modeling. Numerical modeling was recently performed to evaluate two model
scenarios to assist in designing an optimum remediation strategy (INEEL 2002c). Scenario 1 was
designed to inject the same mass of lactate at TSF-05 as that injected during PDP-II, but with about twice
the volume of water. In other words, the injected lactate concentration was about half that of the PDP-11
injections. Scenario 2 involved an injection simultaneously with the injection at TSF-05 at a hypothetical
well located just west of TAN-37. The purpose of Scenario 2 was to gain insight into methods of
distributing the electron donor over a much larger area. The model results indicated that a higher volume
lactate injection causes a distribution similar to that resulting from previous injections, while using two
injection wells offers a much better donor distribution than a single injection well.

4.1.2.6  Laboratory Studies. During FY-01 and FY-02, a laboratory study was performed to
determine the effectiveness of other readily available, lower-cost carbon sources—specifically whey and
molasses (INEEL 2002b). Whey and molasses could potentially stimulate microbial dechlorination of
TCE similarly to lactate. This study assessed the effectiveness of whey and two different grades of
molasses by utilizing them in fed-batch reactor studies in which dechlorination daughter products and
organic acids were measured. The data were then used to evaluate dechlorination efficiencies of the
various electron donors.

The study revealed that lactate stimulated the most rapid complete dechlorination. Whey showed
the next-best efficiency, followed by food grade molasses. The feed grade molasses was the only carbon
source that did not facilitate dechlorination of TCE and PCE.

4.1.2.7  Summary of Important Topics. The following list summarizes the hydrologic setting for
the secondary source area and its composition and distribution, as described above:

1. The Snake River Plain Aquifer has transmissivities ranging from about 38 m*/day (409 ft*/day) to
3,250 m*/day (350,000 ft*/day).

2. The direction of groundwater flow and transport in the contaminated aquifer near TSF-05 is
casterly.

3. The hydraulic gradient near TSF-05 is approximately 0.0002 m/m to the east-southeast.

4, The estimated groundwater velocity is 0.073 m/day (0.24 ft/day) in the upgradient portion of the
plume near the source area.
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Modeling of pumping and tracer test results revealed very low effective porosities ranging from
0.04 to 0.1% within 15 m (50 ft) of TSF-05, and increasing porosities with distance.

The residual source appears to exist primarily in the upper 30 m (100 ft) of the aquifer and the
extent of the sludge was estimated to be about 29 to 30 m (95 to 100 ft) radially from TSF-05.

The following list summarizes the information collected during PDO that will aid in designing a

cost-effective, long-term bioremediation system for the hot spot:

L.

What electron donor should be used to stimulate anaerobic reductive
dechlorination? Field results indicate that lactate is an effective electron donor. Laboratory
studies performed to test alternate electron donors revealed that lactate stimulated the most rapid
complete dechlorination. After lactate, whey showed the next best efficiency, followed by food
grade molasses. Additional work will be required to determine the most cost-effective of these or
other potential electron donors.

How much electron donor should be added and how frequently should the electron
donor be injected? The electron donor injection strategy for long-term operations should
consist of larger volumes of lactate injected on a much less frequent basis than weekly

(i.e., monthly or bimonthly). Numerical modeling suggests that higher-volume,
lower-concentration lactate injections are about the same as the PDP-II injections in terms of
electron donor distribution. If another electron donor is used, then the volume, concentration, and
frequency will need to be reestablished.

Where should the electron donor be injected? Field results indicate that alternative
injection strategies to deliver the electron donor to the outside edge of the secondary source area
are required. Numerical modeling suggests that at least one additional injection location is
necessary to provide adequate electron donor distribution to the downgradient portion of the
residual source area

At what rate should the electron donor be injected? Predesign operations activities did
not include an evaluation of different electron donor injection rates; however, current rates appear
to be adequate.

All the information described in this section was utilized to establish the TFRs for the ISB electron

donor system.

4.2 Technical and Functional Requirements

The specific requirements for the ISB amendment addition system (or the electron donor system)

are located in TFR-2539, “Technical And Functional Requirements for the In Situ Bioremediation Design
at TAN, OU 1-07B.” In general, the ISB amendment addition system will be comprised of equipment and
controls needed to properly inject an electron donor within the OU 1-07B hot spot area. This ISB system,
working in conjunction with naturally occurring organisms, is designed to degrade the secondary source
within the hot spot and stop contaminants from leaving the hot spot. The ISB amendment addition system
will add amendment to the current injection location (TSF-05) but will be capable of expanding to other
injection locations. These additional injection locations will be existing wells or may be new wells. New
wells will be installed in incremental stages and will only be installed when deemed necessary through
project review of operational data. The ISB amendment addition system will mix the amendment with
potable water and inject the mixture into the wells.

4-8



The technical and functional design requirements used are listed as follows:

In order to perform year-round operations and injections, storage for the amendment to prevent
physical, chemical, or biological degradation must be provided. The amendment must also be
brought to its operating temperature prior to mixing. Proper heating, ventilation, and air
conditioning is required to maintain adequate working conditions year-round for operators in the
ISB manual injection system.

In situ bioremediation groundwater monitoring must be capable of detecting changes in the
subsurface plume to determine the adequacy of the source containment and its removal. Figure 4-2
identifies the existing monitoring wells plus the location of two potential new monitoring wells
(PMW-1 and PMW-2). As with any new injection well, the new monitoring wells would be
installed in incremental stages and will only be installed when deemed necessary through project
review of operational data.

The ISB system will require a field sample analysis laboratory equipped with the proper
instruments to perform several real-time field analyses of groundwater samples taken as part of the
ISB monitoring process.

The ISB amendment addition system will be designed to operate for 15 years in order to meet the
RAOs for the hot spot remediation, as defined by the ROD amendment (DOE-ID 2001a). The ISB
amendment addition system’s primary operations include, but are not limited to the following:

- Staging an adequate supply of amendment

- Pumping the amendment into the distribution system

- Monitoring the distribution of amendment

- Monitoring the performance of ISB with respect to meeting regulatory requirements.

In situ bioremediation system assumptions include the following:

Multiple injection locations are required to obtain an effective amendment distribution

Water and electric utilities will be available; however, no sewer and communications services will
be available

Support personnel (e.g., crafts, Industrial Hygiene, and Radiological Control Technicians) will be
available to support ISB long-term operations

The ISB system shall be designed to operate a minimum of 15 years and will be capable of

operating longer following a retrofit. The longer operational period would be necessary if ISB
cannot achieve RAOs within 15 years.

4.3 Infrastructure Design Alternatives

This section discusses the facility design options available to the project resulting from the

completion of the ISB TFRs. The previous section summarized the ISB hot spot TFRs and assumptions.
TFR-2539 provides a complete breakdown of the recommended TFRs. These requirements and
assumptions have led to the development of several alternative strategies for design and construction of
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Figure 4-2. Hot spot vicinity map.

the ISB Hot Spot Facility. These alternatives were developed to consider and compare the capital
and long-term operations costs and to identify the most desirable alternative to maximize ISB
effectiveness while maintaining project schedule, quality, and cost objectives.

Initially, more than a dozen alternatives were identified that considered such items as facility size,
location, storage capability, the use of existing facilities, field lab space, number of injection wells
needed, and the use of electron donors. The minimum capability requirements for the above-referenced
alternatives are as follows:

. Three injection wells
. Injection in one well at a time
. Lactate, molasses, and whey handling capability.

Following the review of these alternatives with the Agencies and further internal analysis, the
alternative list was narrowed to seven and is presented in Table 4-2. As a result of further reviews and
discussions with the Agencies, Alternative C was chosen for implementation of ISB at the hot spot.
Table 4-3 is a comparison of the seven alternatives considering capital construction cost. The comparison
is made of facility construction and long-term operation cost for lactate versus whey powder for each
alternative. For both lactate and whey powder, the ROD Cost Estimate Net Present Value before
contingency is used as the base cost.
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Table 4-3. Record of Decision amendment cost comparison.

Net Project Cost Net Project Cost
(Whey Powder)
Net Present Value Difference” Net Present Value Difference”

Original $35,414,898° $— $35,414,898" $—
Alternate A $35,926,485 $511,587 $35,651,301 $236,403
Alternate A* $35,877,785 $462,887 $35,602,601 $187,703
Alternate C $35,687,031 $272,133 $35,411,847 $(3,051)
Alternate E $35,615,230 $200,332 $35,340,046 $(74,852)
Alternate G $35,598,232 $183,334 $35,323,049 $(91,849)
Alternate N $35,485,890 $70,992 N/A N/A
Alternate O $35,392,370 $(22,528) N/A N/A

a. Relative difference of each alternative from the ROD cost estimate. The difference is in net present value.
b. ROD cost estimate for amended remedy in net present value before contingency.

Alternative C features the minimum requirements listed above and includes space in the new
facility for a field laboratory and field personnel office space. The more expensive alternatives were ruled
out because it is currently believed that the capability to simultaneously inject in multiple wells will not
be a requirement, and, therefore, the cost of sizing a facility to store sufficient amendment and piping to
multiple wells can be avoided. Less expensive alternatives (other than Alternate C) were eliminated
because of the long-term nature of the project (a minimum design life of 15 years). The less expensive
alternatives relied on utilizing trailers or existing TAN facility buildings for storage, lab space, and office
space. TAN facilities are scheduled for deactivation, decontamination, and decommissioning (D&D&D)
beginning in FY-03. Operable Unit 1-07B personnel will not be able to use existing TAN facilities after
that time. Based upon the uncertainty of the TAN mission and the potential costly maintenance costs for
trailers and temporary facilities, these alternatives were ruled out.

4.4 In Situ Bioremediation Infrastructure Design

This section presents a summary discussion of the ISB hot spot design. A much more detailed
discussion of this design, including drawings, specifications, and justifications, is provided in the “In Situ
Bioremediation Remedial Design, Test Area North, Operable Unit 1-07B (Draft)” (DOE-ID 2002a). The
new facility is located adjacent to the existing groundwater treatment facility just downgradient from the
hot spot (see Figure 4-3). This section focuses on the two primary components (1) the process facility and
(2) the laboratory facility.

441 Process Facility

The Process Facility is a 30 x 40-ft prefabricated building set onto a slab-on-grade concrete base
(see Figure 4-4). Within the facility are distinct areas for nutrient storage (500 ft*), process equipment
(300 ft*), a field laboratory (250 ft%), and office space (150 ft*). A 5-m (15-ft) wide roll-up delivery door
provides direct access to the nutrient storage area, while an 2-m (8-ft) wide roll-up door provides easy
access for off-load of used totes, supersacks, and pallets to the external storage pad during injection
events. This building will be situated within the CERCLA Waste Storage Area, which is southeast of
Well TAN-37. This location will facilitate quarterly delivery of palletized amendments, as well as
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minimize the amount of trenched piping required for solution delivery to the injection wells. Amendment
solution can be injected into one of the three injection wells located within 30 m (100 ft) of TSF-05
(TSF-05, TAN-31, and Injection Well 3). The equipment used in this process is located in the process
equipment area of the Process Facility and includes potable water piping, amendment injection devices
(i.e., pump for molasses and lactate, bulk bag unloader, and eductor for lactose powder), flow monitoring
devices (pressure gauges and flow meters), flow control valves, and solution injection piping that runs
from the Process Facility to each injection well (see Figure 4-5).

4.4.2 Laboratory Facility

The ISB Remedial Design Plan view of the Process Facility, shown in Figure 4-4, includes a field
laboratory that will allow groundwater analyses to be performed on-site. This laboratory will house all the
equipment required for groundwater sampling support, such as a water deionization apparatus, storage
refrigerators and freezers, waste carboys and tanks, a fume hood with an acid counter, a sink, at least 9 m
(30 ft) of counter space, a desk and PC, and equipment storage cabinets.
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5. INTERIM OPERATIONS

This section addresses the requirements for the interim operations period of ISB operations. Interim
operations are the period between the approval of this RAWP and the start of initial operations, which
will start with the completion of construction of the new ISB Injection Facility. Interim operations will be
a continuation of the predesign operational activities and will cover activities that support a better
understanding of alternate amendment, development of injection and monitoring strategies that support
initial operations, ISB model refinement, and continued ISB lactate addition. The In Situ Bioremediation
Operations and Maintenance Plan for Test Area North, Operable Unit 1-078 (DOE-ID 2002b) and
Groundwater Monitoring Plan for the Test Area North Operable Unit 1-07B ISB Remedial Action
(INEEL 2002d) will govern the implementation of interim operations.

5.1 Scale-up Studies for Alternate Amendments

Two alternate amendments have been identified that may be as effective as lactate, at a much lower
cost. Additional information is needed to determine if these donors are viable candidates for replacing
sodium lactate. A series of scale-up studies are planned to take these donors from bench-scale to field
scale. An electron donor scale-up studies work plan will be developed that details an objective approach
to determine if these (or other) alternate donors can replace sodium lactate.

5.2 Injection Strategy Testing to Support Initial Operations

During interim operations, injection and monitoring strategies will be implemented that will help
determine the ISB systems initial operations configuration. Field studies will be performed to determine
required quantities, locations, frequency, and rates of injection and will be supported by monitoring and
analysis.

5.3 In Situ Bioremediation Numerical Model Refinement

A numerical model has been developed for ISB using field data from current and previous years.
This model has been tested with several simulations and was used to support ISB design assumptions.
Yearly updates to the model, based on operational data, are planned. The updated model will be used both
to evaluate various potential improvements to the electron donor injection strategy and to support analysis
of performance monitoring data. Following refinement during the interim operations period, the model
will be used to support the first ISB annual report, which incorporates new data each year.

5.4 Continued Sodium Lactate Addition

This activity consists of continued operation and maintenance (O&M) of the current ISB system,
including groundwater monitoring and injection strategy evaluations.
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6. FACILITY CONSTRUCTION

This section addresses the procurement, construction, and agency acceptance of the new ISB Hot
Spot Injection Facility. This includes organization, subcontracting plans, construction, construction
close-out, system operational testing, and agency inspections and acceptance.

6.1 Organization

The organizational structure of this remedial action must be flexible in order to handle the maturing
and changing nature of the project as it goes from cradle to grave. Initially, the project will be undergoing
construction and numerous operational and monitoring requirement changes as the project moves to
achieve long-term operations. Throughout this period, the Agencies and the project team will be exploring
methods to maximize operational efficiency, including determining the best electron donor type, quantity,
injection rate, concentration, and a host of other operational and monitoring parameters. As the remedial
action proceeds through operational phases, it should reach a fairly routine operational state requiring
only minor modification to the operational strategy and monitoring requirements.

Throughout the project, the DOE-ID project remediation manager will be responsible for notifying
the EPA and IDEQ of project activities, and will serve as the single interface point for all routine contacts
between the Agencies and the management and operating (M&O) contractor. The M&O contractor shall
be responsible for implementation of the remedial action from cradle to grave. This includes design, field
activities, waste management, health and safety, quality assurance, and all other tasks necessary for the
completion of this remedial action. The Test Area North Operable Unit 1-07B Final Groundwater
Remedial Action Health and Safety Plan (INEEL 2002¢) includes the near-term project organizational
chart and a role and responsibility description. This organizational chart covers operations up through at
least the initial operations phase of the project and may be adjusted from time to time, as circumstances
dictate.

6.2 Subcontracting Plan
Short-term construction activities will be accomplished primarily through subcontracting. To the
largest extent practicable, the work will be combined into a single bid package that will be competitively
bid and awarded as a firm, fixed-price contract to the lowest price qualified bidder (subcontractor). The

request for proposal will specify, among other things, a strict period of performance, which will
correspond with the overall project schedule.

6.3 Construction
The construction work for this remedial action consists of four primary components, as follows:

. Process facility enclosure—A steel building with a concrete foundation capable of housing the
process system, nutrient storage, and field laboratory

. Process system—A process system shall be installed that is capable of injecting electron donor
within the parameters specified in the ISB TFRs

. Injection and monitoring wells—Injection and monitoring wells will be installed in accordance
with project plans and specifications
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. Field laboratory—A field laboratory shall be installed that provides the capability of analyzing the
parameters specified in the ISB GWMP (INEEL 2002d).

Section 4 provides a more detailed discussion of these components. The construction work will be
implemented through five stages, as follows:

1. Premobilization—This period of time shall be utilized to prepare the subcontractor, site
personnel, and support personnel for facility construction. This will include submittal and
approval of vendor data, subcontractor work plans, bonds, insurance certifications, and other
necessary contractual requirements.

2. Mobilization—This period of time will be used to prepare for construction activities. This work
generally includes the implementation of required administrative and engineering controls.
These include health and safety controls, fences, signs and postings, demarcation of
contamination and decontamination zones, establishing lay-down areas and staging areas,
delivery and storage of construction materials and equipment, and set-up of field offices.

3. Construction—This period covers the installation of the four primary components.

4. Construction Completion and Closeout—Upon completion of the construction, the
subcontractor and contractor shall perform a facility walkdown and develop a punch list to
record deficient items. The walkdown will also include a test of individual components to
determine that they were constructed and operate in accordance with design specifications. The
subcontractor shall be given a limited amount of time to correct deficient items.

5. Demobilization—After construction activities and inspections have been satisfactorily
completed and all equipment is properly decontaminated and cleaned, the subcontractor will
demobilize from the construction site.

6.4 Start-up and Operational Testing

System operational testing will be performed on all system components to ensure that the
equipment has been properly installed and operates in accordance with the design specifications. System
operational testing will be performed in accordance with written start-up and test procedures. The
required procedures are identified in the ISB O&M Plan (DOE-ID 2002b).

Concurrent with operational testing, the M&O contractor will conduct a management
self-assessment of the facility and of the facility’s operational readiness. This will include a review of
procedures, training, and other items necessary to safely operate the system.

6.5 Agency Inspections and Acceptance

Upon completion of construction activities, the new ISB facility shall be subject to agency
inspections, as described in the following sections. After inspections are completed, a report will be
prepared to document any issues identified during the inspection and the proposed corrective action.
Upon agency acceptance of the facility, ISB initial operations shall proceed as specified in Table 2-1.

6-2



6.6.1 Prefinal Inspection

The prefinal inspection will be conducted by the Agencies’ project managers (or their designees) at
the completion of construction activities. A prefinal inspection checklist shall be prepared and agreed to
by the Agencies prior to performing the inspection. Open items will be recorded during the prefinal
inspection and an action will be identified to resolve the open items. At the end of the final inspections,
the Agencies will determine which open items require closure prior to proceeding with treatment systems
operation. Upon acceptance of the prefinal inspection report, initial operations may begin.

6.6.2 Prefinal inspection report

A prefinal inspection report will be prepared to document the results of the prefinal inspection. The
report will identify the open items from the inspection, the agreed upon action for closing the open items,
and the scheduled closure date for each open item. The prefinal inspection report will be prepared as a
secondary document for review by the Agencies. The prefinal inspection report will include the
following:

. Completed prefinal inspection checklist

. Identification of open items

. Actions and schedules for closure of open items
. Planned date for final inspection, if required.

6.6.3 Final Inspection

If required, a final inspection shall be performed at the completion of initial operations, as defined
in Section 2-2. This inspection will focus on the performance of the ISB system in meeting the objectives
of the initial operational period. Upon acceptance of the final inspection report, optimization operations
will begin.

6.6.4 Final Inspection Report

A final inspection report shall be prepared to document the results of the initial operations period.
This report shall address the following:

. Results of the final inspection

. Evaluation of the effectiveness in meeting treatment system performance and compliance
objectives

. Resolution of any outstanding items from the prefinal inspection

. Explanation of any changes from the remedial design and RAWP
. Concurrence that the remedy should proceed into optimization operations

. An O&M Plan (DOE-ID 2002b) update, if necessary.
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6.6.5 Remedial Action Report

At the completion of the ISB optimization operations phase, a remedial action report will be
prepared. The requirements for this report are discussed in Section 7 and further detailed in the ISB O&M
Plan (DOE-ID 2002b). The completion of optimization operations should lead to a determination through
the remedial action report that ISB at the hot spot is operational, functional, and ready to move into
long-term operations.
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7. OPERATIONS AND MAINTENANCE

This section of the ISB RAWP identifies the requirements for operating and maintaining the ISB
facility and supporting infrastructure. It also provides the requirements, goals, and objectives for the ISB
O&M Plan (DOE-ID 2002b). As described in Section 4, the ISB facility consists of a building and
process equipment for injection of electron donor to facilitate ARD of the secondary source and VOCs
within the hot spot. The facility also consists of supporting infrastructure including a field lab, a
monitoring well array, sampling tools and equipment, the CERCLA Waste Storage Unit, and utilities.

This section of the RAWP addresses the following:

The operational strategy leading to long-term operations

. Resources needed to support implementation of this operational strategy
. Operations, procedures, and protocols

. Performance and compliance monitoring data analysis and interpretation
. Operational decision-making

. Institutional controls

. Remedy performance review and reporting.

An ISB O&M Plan (DOE-ID 2002b) has been prepared to implement the requirements of this
section.

7.1 Operational Approach

A phased implementation strategy is planned for the OU 1-07B ISB remedial component. The
planned implementation strategy provides a sequenced approach designed to show measurable progress
toward attainment of the compliance and performance objectives.

711 Interim Operations

Interim operations is the period between the approval of this RAWP and the start of initial
operations. Interim operations will be a continuation of the predesign operational activities and will cover
activities that support a better understanding of alternate electron donors, development of injection
monitoring strategies that support initial operations, ISB model refinement, and continued ISB electron
donor addition. Section 5 of this RAWP details the basis and requirements for interim operations.

7.1.2 Initial Operations

Initial operations will start with the completion of the construction of the new ISB Injection
Facility, as signified by the completion of the Agency prefinal inspection. Initial operations are planned to
occur during the first 2 years following completion of interim operations. During this time, various
injection strategies will be used to determine the best method to reduce the downgradient, axial flux from
the hot spot so that VOC concentrations will be reduced to less than the MCLs in TAN-28 and -30A.
Periodic performance monitoring at designated wells will be conducted as groundwater monitoring, as
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discussed in Section 8. Initial operations will be complete when the VOC concentrations are below the
MCLs at TAN-28 and —30A for a period of 1 year.

7.1.3  Optimization Operations

Optimization operations are planned to occur during the 5 years following completion of initial
operations. During this time, various injection strategies will be used to reduce the crossgradient and
maintain downgradient flux of VOCs so that concentrations are below the MCLs at Wells PMW-1 and
PMW-2. Periodic performance monitoring at designated wells will be conducted as discussed in
Sections 2 and 8. Optimization operations will be complete when the VOC concentrations remain below
the MCLs at Wells PMW-1 and PMW-2 for a period of 1 year.

71.4 Long-Term Operations

Long-term operations will begin following completion of optimization operations and will focus on
achievement of hot spot source degradation, while maintaining the reduction of flux from the hot spot in
the downgradient and crossgradient directions.

7.2 Operational Resources

Operational resources required to implement the remedial action strategy include both personnel
resources and physical infrastructure resources. This section describes the basis and requirements for the
organization of personnel (including roles and responsibilities), the physical facilities, and the equipment
required for operations.

7.21 Organization

The personnel requirements for supporting ISB must include a combination of management,
technical, and field resources with the knowledge and capabilities to implement ISB. This includes
recognized capabilities for the following:

. Conducting work in accordance with the ROD and this RAWP (within CERCLA regulations) and
in compliance with the INEEL Site work control requirements

. Managing and conducting groundwater monitoring

. Managing, operating, and maintaining ISB injection and support facilities
. Administrating and conducting field lab work

. Managing, coordinating, and implementing sample management

. Reviewing and interpreting ISB data
. Recommending operational changes.
7.2.2 In Situ Bioremediation Facilities and Equipment
The ISB injection system shall be operated and maintained so that it meets the requirements of

TFR-2539, “Technical and Functional Requirements for the In Situ Bioremediation Design at TAN,
OU 1-07B,” this RAWP, and the ROD (DOE-ID 1999). Monitoring wells shall be provided that meet the
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needs of the ISB performance and compliance monitoring strategy (see Section 2). These wells shall be
maintained so that ISB performance and compliance monitoring can be performed in accordance with the
requirements of the ISB GWMP (INEEL 2002d). Additional monitoring or injection wells may be
installed to meet the needs of the project. A field analysis lab that has the capability to analyze for the
constituents required by the ISB GWMP shall be operated and maintained.

7.3 Operations Procedures and Protocols

Operational procedures and protocols shall be developed as part of the O&M Plan that govern and
guide the implementation of ISB remedial action activities. These procedures and protocols shall be
prepared so that requirements defined by Site work control, the ISB RAWP, the ISB GWMP, the O&M
Plan, and ARARs are met. The following facilities, operations, and activities shall have procedures and
protocols developed:

. In situ bioremediation facility operations
. Groundwater monitoring

. Hydrolab operations

. Field lab operations

. Well maintenance

. Sample management

. Data management.

7.4 Data Analysis and Interpretation

Data analysis and interpretation is critical to the success of the ISB remedial component. Clear
performance and compliance goals have been developed and a phased implementation approach is
planned. Data analysis and interpretation and reporting will provide the means for the project and the
Agencies to make decisions regarding ISB performance and compliance and to determine whether
operational changes are required to operate ISB more effectively and efficiently. The ISB O&M Plan
(DOE-ID 2002b) provides the plan for data analysis and interpretation that will clearly determine progress
of ISB toward the performance, compliance, and completion measures identified in Section 2. Figure 7-1
provides the flow and interface between groundwater monitoring activities (the GWMP) and operations
and maintenance (the O&M Plan).

7.5 Operational Decision Making

The phased implementation approach allows the flexibility to modify the operating and monitoring
strategy to implement ISB more effectively and efficiently. Inherent in the review and interpretation of
performance and compliance data is the opportunity to change injection strategies through the
modification of flow rate, quantity, concentration, or injection location. Each phase of the implementation
strategy should progressively become more effective and efficient as a result of these changes. The ISB
O&M Plan shall include a section that will identify the basis for making routine and non-routine
operational decisions.
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Figure 7-1. Flow and interface between the Groundwater Monitoring Plan and the Operation and
Maintenance Plan.
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7.6 Institutional Controls

Institutional controls shall be implemented to prevent the use of contaminated groundwater until
the RAOs specified in Section 2 have been attained throughout all areas of the contaminated aquifer.
Institutional controls shall consist of engineering and administrative controls to protect current and future
users from health risks associated with groundwater contamination. The institutional controls will prevent
ingestion of contaminated groundwater. Institutional controls for OU 1-07B have been addressed in the
OU 1-10 ROD (DOE-ID 1999 ). These controls include visible restrictions, control of activities, control
of well drilling, and control of land use. The ISB O&M Plan shall address ISB-specific institutional
controls.

7.7 Remedy Performance Review and Reporting

Reporting requirements for ISB are derived from the need to review the performance and
compliance of ISB on a periodic basis, and to judge the combined effect of ISB and the other remedial
action components toward achieving total plume restoration. There are three reporting requirements
identified for ISB. These requirements include a remedial action report, periodic performance and
compliance reports, and remedy performance summary reports.

7.71 Prefinal Inspection Report

As specified in the OU 1-07B RD/RA SOW, a prefinal inspection will be conducted at the
completion of ISB construction activities. A Prefinal Inspection Report will be generated as a result of
this inspection. The enforceable date for this inspection is March 2004. The Prefinal Inspection Report
will include the following:

. Inspection checklist

. Discussion of findings

. Outstanding remedial action requirements
. Corrective Action Plans

. RAWP and O&M Plan update
° Final inspection date.
7.7.2 Remedial Action Report

As specified in the OU 1-07B RD/RA SOW (DOE-ID 2001b), a remedial action report will be
prepared for the ISB system. This report will be prepared at the completion of the optimization operations
after the system has been deemed operational and functional. The remedial action report will be a primary
document and a milestone completion date will be established in the prefinal inspection or final
inspection report.

The remedial action report discusses as-built conditions and the reasons for any changes, and
discusses and memorializes operational testing, shakedown operations, and final inspections. Evaluating
effectiveness of the remedy and other topics will result in a determination of whether the remedial action
can be determined to be operational and functional. This remedial action report will identify a schedule
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for the modification of the ISB O&M Plan to define any operational changes resulting from optimization
operations, and detail the requirements for determining completion of ISB at the hot spot.

7.7.3  Periodic Performance and Compliance Report

This periodic report will summarize the data gathered for a specific remedial component through a
specified period, will provide trending information, and will discuss operational changes and
modifications. This report will be summarized, along with the other remedial components, in the annual

remedy performance summary report.

The objectives of the periodic report are to evaluate progress of the remedial components toward
achievement of performance, compliance, and completion requirements.

This will include the following:

. Performance parameter trends
. Compliance parameter trends
. Data interpretation

. Completion evaluations

. Operational summary

. Operational recommendations.

7.7.4 Remedy Performance Summary Reports

The objective of the remedy performance summary report is to show periodic progress of the entire
remedial action toward achievement of meeting RAOs. This report is a roll-up of each remedial
component’s periodic report and will summarize each remedial component’s progress towards achieving
compliance and performance objectives for a specified period. The remedy performance summary reports
will discuss or recommend operational changes and modifications for the period. The report will also
show how the remedial components are working together to remediate the entire contaminant plume.
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8. GROUNDWATER MONITORING

This section of the ISB RAWP identifies the requirements, and the basis for the requirements, for
ISB groundwater monitoring. The groundwater monitoring requirements are derived from the RAOs and
performance goals defined in the ROD Amendment (DOE-ID 2001a) through the data quality objectives
(DQO) process. The output of the DQO process is a groundwater monitoring strategy designed to assess
progress toward, and completion of, the RAOs and performance goals. Section 2 of this RAWP defines
the performance and compliance objectives necessary to show achievement of the RAOs.

Data collected through groundwater monitoring will be used specifically to assess performance of
the remedy, determine the need for operational changes, and support agency performance and compliance
reviews. This section of the RAWP covers the following:

. Data quality objectives

. Monitoring strategy

. Data collection

. Sample management and analysis
° Data management and reporting.

A GWMP (INEEL 2002d) has been prepared to implement the requirements of this section.

In addition to providing data for evaluation of ISB performance and compliance objectives, the ISB
groundwater monitoring program shall also provide data for the evaluation of two other remedial action
monitoring requirements, which govern the monitoring of radionuclides. The first requirement is the RAO
requirement that all COCs (radionuclides included) be below MCLs by 2095.This is a requirement and
objective of MNA. The second monitoring requirement is to provide data to evaluate the migration of
radionuclides from the source area into the medial zone. This data will be used to satisfy the NPTF
performance/compliance monitoring (PM/CM) requirement for medial zone source control.

8.1 Data Quality Objectives

Data quality objectives for the ISB component of the remedy are based on (1) decision types
requiring groundwater monitoring data, (2) EPA DQO guidance (EPA 1994), (3) method detection limits,
and (4) experience with the sampling and analysis methods to date. Requirements for data quality for all
INEEL CERCLA investigations and remedial responses are defined in the Quality Assurance Project
Plan (QAPjP) for Waste Area Groups 1, 2, 3, 4, 5, 6, 7 and 10 (DOE-ID 2000b). Appendix D contains the
ISB DQO development process.

Decisions requiring groundwater-monitoring data are based on the RAOs and performance
objectives for the ISB component of the remedy. These decisions are as follows:

1. Determine whether operational changes are required by routinely monitoring the performance of
the ISB system with respect to indicator parameters, including VOCs, tritium,

ethene/ethane/methane, redox parameters, electron donor, bioactivity, and nutrients.

2. Determine whether downgradient flux of contaminants from the hotspot has been cut off, as
evidenced by VOC concentrations below MCLs at TAN-28 and -30A.

8-1



3. Determine whether crossgradient flux of contaminants from the hotspot has been cut off, as
evidenced by VOC concentrations below MCLs at monitoring wells PMW-1 and PMW-2.

4. Determine whether long-term operations are complete (the compliance criteria for long-term
operations will be specified in the ISB Remedial Action Report).

The result of the DQO development to support these decisions is the monitoring strategy described
below. A detailed discussion of DQO development along with a discussion of specific indicator
parameters (compliance and performance) is provided in Appendix D.

8.2 Monitoring Strategy

The monitoring strategy incorporates the results of the DQO process described in Appendix D, as
well as experience gained in 4 years of ISB field evaluation and predesign operations. The ISB remedial
action implementation strategy shown in Figure 2-1 is divided into four operational phases, (1) interim
operations, (2) initial operations, (3) optimization, and (4) long-term operations. With the exception of
interim operations, two monitoring components (i.e., performance and compliance) are defined for each
operational phase.

The performance and compliance monitoring strategies created to support the implementation
strategy are summarized in Tables 8-1 and 8-2, respectively, and are described below. Monitoring
locations, analytes, sampling frequencies, and data quality requirements for each phase of operations and
monitoring are defined and detailed in the ISB GWMP (INEEL 2002d). Definition of data quality
requirements includes analytical methods, action levels, and detection limits for all analytes and phases of
monitoring.

The overall OU 1-07B ISB remedial action sampling strategy to support the decisions listed in
Section 8.1 is as follows:

. Interim operations performance monitoring (Decision 1): Includes monthly sampling for
performance indicator parameters at all 15 existing ISB locations for the duration of the phase.

. Initial operations performance monitoring (Decision 1): Includes monthly sampling for
performance indicator parameters at all 15 ISB locations, including new monitoring wells PMW-1
and PMW-2, for the duration of the phase. This strategy includes monitoring for VOCs at TAN-28
and TAN-30A to determine downgradient contaminant flux trends.

. Initial operations compliance monitoring (Decision 2): The strategy for determining when
downgradient flux of VOCs from the hot spot is cut off includes quarterly monitoring for 1 year at
TAN-28 and TAN-30A for VOCs. This sampling will begin when performance monitoring
indicates that VOC concentrations are below MCLs at TAN-28 and TAN-30A.

. Optimization operations performance monitoring (Decision 1): Includes monthly sampling for
performance indicator parameters at all 15 ISB locations, including new monitoring wells PMW-1
and PMW-2, for the duration of the phase. The monthly sampling frequency will be continued to
identify trends requiring operational modifications. This strategy includes monitoring for VOCs at
monitoring wells PMW-1 and PMW-2 to determine crossgradient contaminant flux trends.

. Optimization operations compliance monitoring (Decision 3): The strategy for determining
when crossgradient flux of VOCs from the hotspot is cut off is quarterly monitoring for 1 year at
monitoring wells PMW-1 and PMW-2 for VOCs. This sampling will begin when compliance
monitoring indicates that VOC concentrations are below MCLs at PMW-1 and PMW-2.
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Table 8-1. In situ bioremediation remedial action groundwater performance monitoring strategy

summary.
Monitoring Type/ Operational Phase
Strategy Element Interim Initial Optimization Long-term
Decision Number 1
Momt'ormg Duration of Phase
Duration
Monitoring a a
Frequency Monthly Quarterly’
TSF-05A, TSF-05B, TAN-10A,
Monitorin TAN-25, TAN-26, TAN-27, TAN-28,| TSF-05A, TSF-05B, TAN-10A, TAN-25, TAN-26, TAN-27,
Locatiotisg TAN-29, TAN-30A, TAN-31, TAN-28, TAN-29, TAN-30A, TAN-31, TAN-37A, TAN-37B,
TAN-37A, TAN-37B, TAN-37C, TAN-37C, and TAN-D2, PMW-1, PMW-2
and TAN-D2.
IVOCs (PCE, TCE, cis- and trans-DCE, vinyl chloride), electron donors (COD, lactate, acetate,
propionate, butyrate), redox parameters (ferrous iron, sulfate), bioactivity parameters (alkalinity),
Analytes . . .
dissolved gases (ethene, ethane, methane), and radionuclides (Cs-137 and Sr-90 (NPTF/MNA source area
IPM parameters identified in Table 2-2) and tritium).
Data Quality Screening w/definitive confirmation for VOCs
Requiredb Screening for all other analytes
Data Validation ILevel A for chloroethene definitive confirmation and radionuclide analyses
Level Required® INo data validation for on-site and IRC laboratory data
a: Includes semiannual nutrient analyses and annual definitive confirmation for VOCs
b: Data quality levels are defined in the QAPjP.
c: Data validation levels are defined in the QAPjP.

Table 8-2. In situ bioremediation remedial action groundwater compliance monitoring strategy summary.

Monitoring Type/ Operational Phase
Strategy Element Interim Initial Optimization Long-Term®
Decision N/A 2 3 4
Monitoring
Duration N/A 1 year TBD
Monitoring
Frequency N/A Quarterly TBD
Monitoring TAN-28 PMW-1
Locations N/A TAN-30A PMW-2 TBD
Analytes N/A VOCs (PCE, TCE, c1s-.and trans-DCE, vinyl TBD
chloride)
Data Quality N/A Definitive TBD
Required
Data Validation
Level Required® N/A Level A TBD
a. The long-term compliance monitoring strategy will be submitted in the ISB Remedial Action Report.
b: Data quality levels are defined in the QAP]P.
c: Data validation levels are defined in the QAPjP.
N/A: Not applicable
TBD: To be determined
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. Long-term operations performance monitoring (Decision 1): Includes quarterly sampling for
performance indicator parameters at all 15 ISB locations, including the new monitoring wells
PMW-1 and PMW-2, for the duration of the phase. The ISB system will be functional and
operational during this phase (with a defined operating strategy) and, therefore, will result in
reduced performance sampling requirements. The number of monitoring locations and analytes
may also be reduced during this phase.

. Long-term operations compliance monitoring (Decision 4): The sampling strategy for
determining when the remedy is complete will be defined in the remedial action report.

8.3 Sampling Equipment and Procedures

The sampling equipment and procedures required to support the monitoring strategy are detailed in
the ISB GWMP (INEEL 2002d). Sampling procedures identify the equipment and techniques necessary
to implement required sampling. These procedures, which address training, equipment, instrument
calibrations, purging, sampling, purge water management, decontamination and cleaning of equipment,
and record keeping in support of the monitoring plan, will be updated as required for the duration of
monitoring. Multiparameter water quality sensors may be used for collecting purge parameter data during
sampling, and for in situ deployment in wells for the duration of the remedy implementation. Multilevel
sampling may be performed and FLUTe liners may be installed in monitoring wells TAN-37, PMW-1,
and PMW-2 as part of remedy implementation. All waste materials (e.g., PPE, bottles, rinsates, and purge
waters) generated as a result of sampling activities will be managed in accordance with the Waste
Management Plan for TAN Final Groundwater Remediation OU [-07B (INEEL 2001a).

Operable Unit 1-07B ISB well information is maintained in the OU 1-07B project files and in the
INEEL Hydrologic Data Repository . Information includes well names and aliases, locations, construction
diagrams, material types, depths, screened or open intervals, discharge hose or pipe dimensions, sampling
depths, maintenance history, and other information. Well maintenance and water level measurement
activities, both of which contribute to the OU 1-07B Groundwater Monitoring Program, will be
performed as described in the ISB O&M Plan (DOE-ID 2002b).

8.4 Sample Management and Analysis

The three analytical components comprising the ISB groundwater monitoring program are
(1) onsite analyses and measurements, (2) sample analysis performed at the INEEL Research Center
(IRC), and (3) sample analysis performed at offsite laboratories. This section identifies the requirements
of the sample management and analysis strategies. Figure 7-1 is a flow chart that describes the interface
between groundwater monitoring and O&M. This figure shows the relationship between the collection
and analysis of samples and data interpretation.

8.4.1 Sample Management

A sample management plan shall be instituted as part of the groundwater-monitoring program that
manages, tracks, and stores data collected. This plan shall have an orderly sample identification,
designation, and tracking system that tracks samples from collection through shipping, analysis, and
interpretation and into long-term data storage. A sample management procedure shall be developed that
provides clear direction regarding sample management throughout the life of the project.
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8.4.2 Sample Analysis

Sample analysis will be conducted using three analytical components (i.e., the on-site field
laboratory, the IRC laboratory, and the sample management office-appointed off-Site laboratories)
dependent upon holding time restrictions, analytical capabilities, and quality level requirements. Analytes
and analytical methods to be used for each of the three components shall be defined in the ISB GWMP
(INEEL 2002d) and ancillary procedures. Equipment and procedures consistent with the analytical
method requirements will be employed for each analytical component. Quality assurance requirements
specific for each of the three components are described in the ISB GWMP.

8.4.2.1 On-site Field Laboratory Activities. The field laboratory supports all ISB project team
activities for all three analytical components of the monitoring program. The field laboratory is the center
for all on-Site data collection activities, including field test kits, in situ hydrolab data, and purge data.
These activities provide near real-time data for evaluation of the performance of the ISB remedy. In
addition, the field laboratory is used to coordinate sample delivery to the IRC and sample shipment to
off-Site laboratories. Specific activities that the field laboratory supports include field test kit analyses;
gross alpha-beta counts; sample packing and shipping; hydrolab deployment, maintenance, calibration,
and downloading; sample bottle preparation; and administrative activities.

8.4.2.2 Idaho National Engineering and Environmental Laboratory Research Center
Laboratory Activities. Analysts at the IRC laboratories determine VOCs, ethene/ethane/methane, and
volatile organic acids using the methods described in the ISB GWMP and ancillary procedures. The ISB
GWMP identifies all other analytical methods as well as procedures and protocols for implementing the
monitoring strategy.

8.4.2.3 Off-Site Laboratory Activities. Off-Site laboratories determine contaminant
concentrations using methods appropriate for definitive data. The methods used by off-Site laboratories
are specified in the ISB GWMP (INEEL 2002d).

8.5 Data Management

The O&M section of this RAWP outlines the requirements and the ISB O&M Plan
(DOE-ID 2002b) describes in more detail the data management plan for this project. This will be the
process used by the project to enter, manipulate, evaluate, and archive data generated during
implementation of the ISB remedy. Figure 7-1 is a flow chart that describes the interface between
groundwater monitoring and O&M. This figure shows the relationship between the collection and
analysis of samples and data interpretation.
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9. DEACTIVATION, DECONTAMINATION, AND DECOMMISSIONING

Decontamination is a process whereby contaminants that have accumulated on or in equipment,
tools, or treatment systems are removed or neutralized such that they no longer present a hazard to human
health or the environment. Decontamination efforts associated with OU 1-07B have been grouped into
two activities. These two activities include (1) those that are involved with day-to-day operations and
investigations (i.e., interim decontamination) and (2) those that are associated with the final shut down
and decommissioning of any treatment facilities used to remediate the OU (i.e., final decontamination).

9.1 Interim Decontamination

Detailed procedures for decontamination can be found in the Interim Decontamination Plan for
OU 1-07B (INEEL 2001b).

Decontamination of the tanks, containers, and equipment used for the remedial actions associated
with OU 1-07B involves removal and disposal of waste present in the containers and decontamination of
the interiors of tanks, containers, and associated ancillary equipment in contact with waste, as necessary.
Decontamination consists of rinsing the item to be decontaminated with water to meet the performance
criteria in the interim decontamination plan (INEEL 2001b). Spent decontamination water and other
liquid waste streams generated during the decontamination process will be evaluated against OU 1-07B
Waste Management Plan (WMP) criteria. Where appropriate, those streams that are compatible will be
transferred to the NPTF for processing with the surge tank contents. Those waste streams that are not
compatible with NPTF operations will be sampled and analyzed for characterization in accordance with
the WMP (INEEL 2001a).

9.2 Final Deactivation, Decontamination, and Decommissioning

Final D&D&D of OU 1-07B treatment systems will be addressed after the Agencies determine that
the active remediation is complete or that the treatment systems are no longer required. The D&D&D
requirements for each treatment system will be addressed in future D&D&D plans. In general, the
D&D&D plans will direct that, for the facilities built to remediate OU 1-07B, all tanks, containers, piping,
and equipment be flushed with clean water to remove as much contamination as possible. The system will
be dismantled and made ready for decontamination as directed by management. Components that can be
decontaminated will be released for use in other systems, or disposed of as industrial waste. The site will
be returned to its preoperation condition, to the extent feasible, considering cost and intended future use.

The wells that are placed in the area will continue to be used for monitoring of the aquifer, or will
be abandoned in accordance with INEEL procedures. Other equipment and facilities installed during the
remediation activities will be dismantled, decontaminated, and disposed of in accordance with INEEL
policy and procedures.

The OU 1-07B CERCLA Waste Storage Unit adjoining the hot spot site will be left as-is for
storag,e as needed. The waste stored within will be processed and disposed of as addressed in the WMP
(INEEL 2001a). These CERCLA Waste Storage Unit s may be moved to other locations, if the need
arises.
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10. WASTE MANAGEMENT

All waste generated during ISB will be managed in accordance with the provisions of the WMP
(INEEL 2001a). Equipment and material decontamination requirements and procedures are specified in
the Interim Decontamination Plan (INEEL 2001b). All of the materials to be used in the nutrient addition
system are nonhazardous. Any waste generated from operations of the nutrient addition system will be
managed and disposed of as nonhazardous solid waste.

All waste generated during the OU 1-07B remedial action will be managed and disposed of in
accordance with applicable waste management requirements, including those contained in the Waste
Certification Plan for the Environmental Restoration Program (INEEL 1996b) and the INEEL Reusable
Property, Recyclable Materials, and Waste Acceptance Criteria (DOE-ID 1997). All waste management
activities will be conducted in accordance with the applicable substantive requirements of the Resource
Conservation and Recovery Act (RCRA).

Specific waste management regulatory issues that are applicable to OU 1-07B are summarized in
the following sections. These include:

. Resource Conservation and Recovery Act -listed waste
. Toxic Substance and Control Act -regulated waste
. Low-level radioactive waste.

10.1 Resource Conservation and Recovery Act Listed Waste
10.1.1 Listed Waste Determination

The TSF-05 injection well was drilled in 1953 to a depth of 93 m (310 ft) to dispose of liquid
effluent generated from the Aircraft Nuclear Propulsion project. Discharges to the well included organic
sludge, treated sanitary sewage, process wastewater, and low-level radioactive waste streams. The
principal VOC discharged was TCE. Estimates of the volume of TCE discharged to the well range from
1,325 t0 97,161 L (350 to 25,670 gal). Previous evaluations of the solvents used at TAN concluded that
the waste discharged to the injection well was not an RCRA-listed hazardous waste because the organic
chemicals in the waste were not used as solvents, or for degreasing, and because the actual usage
practices were not known (DOE-ID 1995).

In April 1997, based on new information, it was determined that an RCRA-listed solvent (TCE)
was disposed of at the TAN Facility by the TSF-21 valve pit. Since the valve pit is connected with the
TSF-05 injection well, the injection well and associated groundwater contamination plume are considered
to contain RCRA-listed waste. The RCRA-listed waste classification, waste code F0O01 is, therefore,
applicable to the TCE-contaminated TAN groundwater and associated waste streams. The substantive
requirements of the ARARs are applicable for the RCRA-listed waste (INEEL 1997a). The listed waste
determination was implemented for OU 1-07B for waste that was not previously determined to be
characteristic based on the OU 1-07B Waste Management Compliance Commitments and Schedule dated
July 22, 1997. The Agencies were notified by a DOE letter.”

a. Letter from K.E. Hain (DOE-ID), Manager of Environmental Restoration Program, to K. L. Falconer (INEEL), Director of
Environmental Restoration, DOE-ID Letter OPE-ER-129-97, August 29, 1997.
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10.1.2 No-Longer Contained-In Determination

Environmental media are considered to potentially contain RCRA-listed hazardous waste if there
was a release to the media that included these wastes (40 CFR 261.3). Of the options available to manage
waste containing low- to non-detectable concentrations of listed waste, a no-longer contained-in
determination (NLCID) may be requested for these environmental media, soil, and groundwater. Until a
NLCID is made for the OU 1-07B waste streams, the media will be managed as a listed hazardous
CERCLA waste in accordance with the WMP (INEEL 2001a). The NLCIDs that have been approved are
attached to the WMP (INEEL 2001a).

10.1.3 In Situ Bioremedation Sampling Purge Water

As a result of this listed waste determination, all water extracted from the OU 1-07B groundwater
plume must be handled in such a way as to meet the substantive requirements of the ARARs for RCRA-
listed waste. As part of the ISB remedial component, routine groundwater sampling occurs producing
significant quantities of purge water. This purge water shall be collected throughout sampling activities
and processed through the NPTF. The NPTF air and water effluent discharge requirements remain the
same for the purge water as with routine NPTF extraction well water.

10.2 Toxic Substances Control Act Regulated Waste

In the 1950s, the V-Tanks were installed to store liquid radioactive waste generated at TAN prior to
treatment. Liquid waste was pumped into these tanks from the TSF laboratories and craft shops, hot and
warm shops, a radioactive decontamination shop, hot cells, and the Initial Engine Test Facility. In 1968,
approximately 227 L (60 gal) of oil was discovered in Tank V-2, reportedly from a spill of hydraulic oil
in the hot cell. This oil was subsequently removed in 1981 and sampled. The analysis of the oil revealed
polychlorinated biphenyl (PCB) (Aroclor 1260) concentrations up to 680 mg/kg.” The PCBs have been
identified in all three tanks with maximum concentrations of 660 mg/kg in V-1, 260 mg/kg in V-2, and
400 mg/kg in V-3. The V-tanks have not been used since the early 1980s. Treatment for the liquid
radioactive waste, when the V-tank system was in operation, consisted of processing the liquid waste
through the evaporator in TAN-616 (and later through the PW-2 well monitoring system) to concentrate
the radioactive waste. The wastewater from the evaporator system was discharged to the warm waste
system and then to TSF-05.

Recent sampling events at TSF-05 have shown that the PCB concentration in the sludge at the
bottom of the well is 6 mg/kg. Since this is less than the 50 mg/kg addressed in 40 CFR 761, the waste
generated during the remedial actions at OU 1-07B will be managed as not containing PCBs until such
time as sampling shows that the sludge in TSF-05 has PCB concentrations of 50 mg/kg.

b. Letter from Carlos Tellez (INEEL), Director of Environmental Affairs, to Dan Duncan (EPA), TSCA Program Manager,
INEEL Letter CLT-84-97, September 3, 1997.
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11. EMERGENCY RESPONSE

Emergency response is covered by the INEEL Emergency Action (EA)/RCRA Contingency Plan
Addendum for TAN Facilities (INEEL 1997¢). The TAN OU 1-07B Health and Safety Plan (HASP)
(INEEL 2002¢) contains primary emergency response actions for OU 1-07B site personnel, including
initial responses, task site responsibilities, emergency equipment at the task site, emergency response
teams, and notification lists. This section of the HASP supplements the INEEL EA/RCRA Contingency
Plan. Copies of both documents are kept in the OU 1-07B office located in Building TAN 607. A copy of
the HASP will also be kept in the hazardous communications center located at the OU 1-07B remediation
site.

The INEEL EA/RCRA Contingency Plan (INEEL 1997¢) includes emergency response
organizations and operational emergency event classes for the following events:

. Fires

. Explosions

. Radiological releases

. Nonradiological releases
. Natural phenomena

. Loss of power

. Criticalities

. Safeguards and security
. External events.

Sections 5 through 14 of the contingency plan address notifications and communications,
consequence assessment, protective actions, medical support, recovery and reentry, public information,
emergency facilities, training (in the OU 1-07B HASP), drills and exercises, and program administration.
The INEEL EA/RCRA Contingency Plan contains OU 1-07B Appendix L4, which is specific to the
OU 1-07B project and defines specific measures and criteria used for OU 1-07B activities.

Emergency actions are primarily governed by the HASP; however, the INEEL EA/RCRA
Contingency Plan will be implemented when emergencies result that are beyond the limitations of the
HASP. Therefore, in the event of an emergency, initial responders shall follow the direction of the
OU 1-07B HASP unless the resulting emergency is designated as a fire, explosion, or an uncontrolled
release to the environment, in which case the INEEL EA/RCRA Contingency Plan will be implemented.



12. QUALITY ASSURANCE PROGRAM

This RAWP is intended to be used in conjunction with the QAPjP (DOE-ID 2000b) and PLN-694,
“Environmental Restoration Project Management Plan, for Environmental Restoration and
Decontamination and Decommissioning Projects.”

The most important activities associated with the ISB hot spot remedial component, with respect to
quality assurance, are the data collection and analysis activities for compliance and performance
monitoring and facility operations with respect to amendment injection rate, concentration, and quantity.
The quality assurance for these activities is described in detail in the ISB GWMP (INEEL 2002d) for
compliance and performance monitoring and in the ISB O&M Plan (DOE-ID 2002b) for facility
operational activities.
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13. SAFETY AND HEALTH PROGRAM

The TAN OU 1-07B HASP (INEEL 2002¢) establishes the procedures and requirements that will
be used for all activities associated with OU 1-07B. The major field activities for ISB are facility
construction, system operations, maintenance, and groundwater sampling. The HASP includes a hazard
assessment for all anticipated activities and specifies procedures and equipment to be used for worker
safety.

The safety and health requirements for [SB remedial action activities include the areas of industrial
safety, industrial hygiene, fire protection, radiation safety, and emergency preparedness. Safety and health
requirements, in accordance with Occupational Safety and Health Act Standard 29 CFR 1910.120 and
1926.65, NOT IN REF LIST “Hazardous Waste Operations and Emergency Response,” are designed and
established to provide a safe and healthy work environment. Safety and health requirements are being
implemented at the INEEL through the DOE Integrated Safety Management System and the Voluntary
Protection Program. The Integrated Safety Management System and Voluntary Protection Program
provide for the integration of hazard identification and mitigation into the work control process for
construction, operations, and maintenance activities.
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14. SCHEDULE AND BUDGET

This section addresses cost, schedule, and deliverables for ISB hot spot remediation activities. Also
included is a cost comparison of the current project baseline and the cost estimate in the OU 1-07B ROD
amendment (DOE-ID 2001a). The current project baseline includes a refined cost estimate for ISB
construction based on the “In Situ Bioremediation Remedial Design, Test Area North, Operable
Unit 1-07B (Draft)” (DOE-ID 2002a).

14.1 Record of Decision Cost versus Current Baseline

Out-year funding availability for RD/RA projects is subject to Congressional approval of DOE
budgets; however, the DOE has identified adequate funding in existing budget plans for this project.
Table 14-1 contains the project cost estimate from the OU 1-07B ROD amendment (DOE-ID 2001a).
This estimate and the assumptions contained in the ROD amendment may be used for comparison
throughout the project. Depending on the outcome of the specified ROD and RD/RA SOW (DOE-ID
2001b) decision points, the actual remediation costs are expected to be within -30 to +50% of the ROD
cost estimate.

14.2 Cost Estimate

The Federal Acquisition Regulations, Subpart 36.203(c) (FAR 2002) states that a detailed cost
estimate cannot be disclosed to the public until the contract is awarded. This RAWP is a public document
and as such, cannot contain detailed cost information related to ISB construction, ISB activities, or for
tasks which might be competitively bid. Table 14-2 provides a divisional breakdown of the estimated ISB
construction costs. This estimate is based upon the ISB 90% design being provided with this RAWP. This
estimate covers the cost of constructing the facility and ancillary features.

14.3 Schedule

The documents submitted to the EPA and IDEQ as deliverables are presented in Table 14-3, with
the corresponding submittal dates, in accordance with Section XII of the FFA/CO (DOE-ID 1991).
Milestone deliverable dates presented in Table 14-2 were established in the RD/RA SOW
(DOE-ID 2001b), and where applicable, as modified by subsequent agency agreement.

Documents will have expedited and nonexpedited review and revision schedules. The review
periods vary depending on the document. Draft primary documents (nonexpedited) have the standard
45-day review period. Secondary documents will have their standard 30-day review period. The DOE
review will be concurrent with the EPA and IDHW review.

Figure 14-1 is the MNA RD/RA schedule containing the activities and interfaces necessary to
accomplish the task detailed in this RAWP. The schedule ends with the completion of MNA performance
operations; long-term operation schedule activities will be detailed in a future revision to this RAWP
following issue of the MNA remedial action report.
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Table 14-1. Operable Unit 1-07B cost summary.

Baseline Cost ROD Cost
Estimate * ¢ Estimate ¢
FY-99 FY-99
Description (%) (%)
ISB Design 155,900 9,097
ISB Construction 819,000d 77,871
ISB Operations and Maintenance 3,002,076¢ 2,868,474
(FY-04 to FY-18)
ISB Deactivation, Decontamination, and 66,872 29,692
Dismantlement
Common Elements 33,931,322 33,931,322
(Sunk Costs, NPTF Operations, MNA Operations)
TOTAL 37,975,170g 35,414,898

a. Dollars are net present value with a discount rate of 7%.

b. The baseline cost estimate includes actual cost through FY-01 and baseline-estimated cost for FY-02 through FY-18 (except as

noted).

c. Costs were converted to FY-99 dollars based on a 7% discount rate.

d. Includes $458k for three new ISB wells. Note — the ROD cost estimate did not include well drilling costs.

e. $450,000 + 147,000 annually-first 5 years; $150,000 + 147,000-1ast 10 years.
f. Assumes ISB D&D&D would be completed in FY-2018.D&D&D in the ROD cost estimate was scheduled for FY-2031.

e. The ROD amendment cost estimate was $35,414,898.

Table 14-2. In Situ Bioremediation 90% construction cost estimate.

Cost
Operation &)

Site Work 10,000
Concrete 9,000
Building/Enclosure 212,000
Well head Enclosures 15,000
Process System 100,000
Exterior Piping 49,000
Subtotal Direct Construction Cost® 395,000
Contingency (20%) 79,000
Reinjection Well and Monitoring Well 600,000

TOTAL 1,074,000

a. Direct construction costs do not include O&M contractor adders.
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Table 14-3. Agency deliverable documents.

Review
Planned Enforceable Duration Document
Deliverable Submittal Date  Submittal Date (days) Type
Hot Spot Remediation
ISB Technical and Functional March 2002 N/A 30 Secondary
Requirements
ISB RAWP July 2002 September 2002 45 Primary
ISB Pre-final Inspection Report January 2004 March 2004 45 Primary
ISB Remedial Action Report® TBD TBD 45 Primary
ISB Performance Report May 2002 N/A INFO External release
O&M Plan Revision” TBD TBD 45 Primary
ISB Annual Performance Report July/Yearly N/A INFO External Release
O&M Report® TBD TBD 45 Primary
Remedy Performance Evaluation
Remedy Performance Summary Annual/ N/A INFO External release
Report’ Periodic

INFO = for information
N/A = not applicable
TBD = to be determined

a. Document deliverable date (to be determined) set in the ISB Pre-final Inspection Report.
b. Deliverable date (to be determined) set in the ISB Remedial Action Report.
c. Deliverable date set in the ISB O&M Plan (DOE-ID 2002b).

d. Annual report first 5 years, periodic thereafter.
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